| 07- FEB- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON |

| CONSTRUCTI ON REPORT |

Page 1 of 67
MCVBR009

District 1 - Missoula |

‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP-STPHS-STPE 35-1(10)0 UNITED RENTALS HWY TECH INC P 00035 | [E]  08/18/05 $ 719,103 65

INTERSECTION IMPROVEMENT-ST RE ~ REHAB OF THE INTERSECTION MT H 10/03/05 $] 633408 $ 133,184 12 107,865

4758 010 000 02805 WY 135 & US HWY 10 Ml 06/12/06 $ 852,287 77 158,740

WOSOBA-LEROY (U0342) 406 444-6156 620 County: MINERAL KM  TBD $[ 894676 $ 897,345 150,990 | 100% 105%  53% 17.7 %
Claim Status: mI

NH 5-2(145)85 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/09/07 $ 2,318,116 45

ROLLINS - NORTH & SOUTH OVERLAY,SEAL & COVER 05/15/07 $[ 2,735,640 $ 0 0 257,103

5969 145 000 03107 [ gwm 1119007 $ 2318116 45 0

SALYARDS-WADE (U7713) 406 444-7824 181 County: LAKE KM  TBD $]  2434317% 2,699,996 257,103 | 90% 0%  73% N/A
Claim Status: [ 93m

STPP 6-1(76)62 SCHELLINGER CONST CO.,INC. P[ 00006 | [E]  10/03/05 $  5387,494 150

WEEKSVILLE - WEST GRADE,GRAVEL,PLANT MIX BIT.SUR 11/14/05 $[ 4940718 $ 463,826 708 484,874

2014 076 000 04205 FACING,DRAINAGE,ELECTRICAL & Ml 04/03/07 $ 5851320 157 $ 1,153,994

BENTE-FREDRICK (U0547) 406 444-7634 140 County: SANDERS KM TBD $[ 6573084 $ 6,710,328 $  1,044029 | 98% 111%  15% 17.6 %
Claim Status: MI

NH 1-1(68)27 AIS CONSTRUCTION COMPANY P 00001 | [E]  02/05/07 $ 696,216 100

ROCK SCALING-WEST OF LIBBY ROCKFALL BARRIERS,ROCK BOLTS,S 04/16/07 $[ 989,140 $ 0 0 123,336

4489 068 000 10405 CALING,TRIM BLASTING M TBD $ 696,216 100 0

STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN KM TBD $[ 737,004 $ 913,740 292397 | 81% 0% 105% N/A
Claim Status: M

NH 5-2(118)93 AIS CONSTRUCTION COMPANY [] 02/05/07 $ 159,336 100

ROCK SLIDE - SOUTH OF LAKESIDE ROCK BOLTS,SCALING,TRIM BLASTI [ ] 04/16/07 $[ 216,340 $ 0 0 26,484

3342 118 000 10405 NG,ROCKFALL BARRIERS [ Iwm TBD $ 159,336 100 0

STACK-SHANE (U2026) 406 523-5830 310 County: LAKE,LINCOLN [ Jkm TBD $[ 216766 $ 225,000 160,000 | 96% 0% 105% NI/A
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 10405 ‘ sl es5557 [ 109

$[ 1,205,480 | $] q | q 3 149,820]
Proj. Count: $[ 855552 [ 100 8 0
$| 953,770 $| 1,138,740 $| 452,397 | 84%[ d%| 105%| 0 U4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 182 ‘ ‘BENDA, JOHN ‘ Work Phone: | 523-5864 | Cell Phone: S Email: ‘ jbenda@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(760) OMO CONSTRUCTION INC [ ] 12117107 $ 229,865 25
2002 - DISTRICT 1 - GUARDRAIL GUARD RAIL & DELINEATION [ ] TBD $[ 270,646 $ 0 0o 3 18,389
5359 760 000 10c07 [ Iwm TBD $ 229,865 25 % 0
ULBERG-IVAN (U9228) 406 444-6217 310 County: POWELL,SANDERS [ |KM  TBD sf  0Os 0 0| 0% 0% NA  NA
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 182 | BENDA, JOHN | s 951013q [ 389
$[ 9,785,897 $] 597,010 [ 19 9 1,018,051
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 10,207,240 [ 404 3| 1,312,734
KM $[ 10,855,851 $| 11,676,274 $| 1,922,908 | 93%| 68%| 50%[ 12.1%
Project Mgr.‘ 185 ‘ ‘BENEDIK, TOM ‘ Work Phone: - Cell Phone: Email: ‘ tbenedik@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 473-1(5)0 PUMCO INC s[ 00473 [[E]  09/10/07 $ 518,211 45
SLIDE CORRECTION - N OF CONNER SLIDE REPAIR,EXCAVATION,GRAVEL 09/17/07 $[ 1,677,609 $ 0 0o $ 58,169
6410 005 000 02807 ,PMS OVERLAY,DRAINAGE M TBD $ 518,211 45 3 0
140 County: RAVALLI KM  TBD $] 503,286 $ 0 0| 97% 0% 73% N/A
Claim Status: mI
MT-NHTSA-NH 7-1(86)49 SCHELLINGER CONST CO INC [ ] 1109007 $ 15,751,937 180
HAMILTON - NORTH OF WOODSIDE GRADE,GRAVEL,PMS,DRAINAGE,LAND [ ] TBD $[ 15,081,162 $ 0 0 $ 1,060,423
2015 086 000 05807 SCAPE,BRIDGE [ Im TBD $ 15,751,937 180  $ 0
PRIEBE-GABE (U2177) 406 444-5446 130 County: RAVALLI [ Jkm TBD $] 162,013 $ 0 0 1% 0% N/A N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 185 | BENEDIK, TOM | . 16270149 [ 229
[ 16,758,767 $| q | 0 3 1,118,592
P T Project Mgr. Total Length: MI s| 16270148 [ 225 9 0
KM $ 665,299 $| 16,270,148 $ 1,118,592 4%  dw[ 19%[ 0J%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPS 487-1(9)4 M A DEATLEY CONSTRUCTION INC S[ 00487 [ [E]  11/13/06 $ 9,745,595 215

BIG MOUNTAIN ROAD GRADE,GRAVEL SURFACE,PMS,RETAI 04/02/07 $[ 10,259,119 $ 0 0 771,133

1436 009 000 01906 NING WALLS M TBD $ 9,745,595 215 16,588

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: FLATHEAD KM TBD $[ 9775059 $ 10,690,798 855264 | 91% 2% N/A 2 %
Claim Status: mI

MT-CM 15(50) SANDRY CONSTRUCTION COMPANY S[ 00487 [ [E]  12/17/07 $ 1,698,813 60

BIKE/PED PATH - WHITEFISH BIKE/PED PATH,DECORATIVE LIGHT TBD $[ 2515397 $ 0 0 169,881

4922 050 000 01C07 ING,STORM DRAIN MI TBD $ 1,698,813 60 0

NORDHAGEN-BLAIR (U6573) 406 444-9128 620 County: FLATHEAD KM TBD ${ 16984 $ 0 0 1% 0% N/A N/A
Claim Status: M

NH 5-2(122)31 SCHELLINGER CONST CO INC P[ 00005 | [E]  04/05/06 $ 18,129,389 240

MEDICINE TREE - VIC RED HORN R GRADE,GRAVEL,PBMS,DRAIN,ELECTR 04/20/06 $[ 13,729,755 $ 305,574 2 1,812,939

1744 122 000 02B05 ICAL,FENCE M TBD $ 18,434,963 242 1,079,159

LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,425,531 $ 0 0| 102% 60% NIA 5.9 %
Claim Status: M

SFCS 486-1(6)2 JTL GROUP, INC. - KALISPELL S[ 00486 | [E]  11/24/03 $ 985,315 60

COLUMBIA FALLS - NORTH PLANT MIX OVERLAY,SEAL & COVER 05/03/04 $[ 1231676 $ 0 0 78,825

4284 006 000 07B03 ,PAVEMENT MARKINGS,MILE MARKER Ml 10/08/04 $ 985,315 60 94,210

SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD KM  05/11/05 $[ 976,489 $ 0 0| 99% 120%  95% 9.6 %
Claim Status: MI

MT 15(71) LHCINC P] 00005 | [E]  05/07/07 $ 5195701 0

RESERVE LOOP - KALISPELL GRADE,GRAVEL,PMBS,SEAL & COVER 05/23/07 $[ 6,330,531 $ 0 0 516,985

2038 071 001 08407 M TBD $ 5195701 0 0

BENTE-FREDRICK (U0547) 406 444-7634 110 County: FLATHEAD KM TBD $[ 5073187 $ 0 0| 98% 0% NA  NA
Claim Status: MI

SMP 4599(03) LHC, INC. [ ] ovi1sio2 $ 279,475 0

MISSOULA DISTRICT - CRUSH AND CRUSH & STOCKPILE [ 3 08/26/02 $[ 348464 $ 0 0 27,948

4973 003 000 18602 [ dm 100902 $ 279,475 0 0
999 County: LINCOLN & SANDER|[ G KM  12/23/02 s 281,033 $ 0 0| 101% 0% N/A N/A
Claim Status: [ dm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 1 - Missoula |
‘Project Mgr.‘ 193 ‘ ‘CYR, MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mcyr@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(121)27 M A DEATLEY CONSTRUCTION INC P 00005 [ [E]  04/05/06 $ 18,236,642 240
SOUTH OF RAVALLI-MEDICINE TREE HWY RECONSTRUCTION & VISITOR/I 04/24/06 $[ 14,257,910 $ 568,260 8 $ 1,823,964
1744 121 000 26106 NTERPRETIVE CENTER mi TBD $ 18,804,901 248 1,120,212
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,929,007 $ 0 0| 104% 61% NA 59 %
Claim Status: MI
NH 5-2(128)28 M A DEATLEY CONSTRUCTION INC P] 00005 [[E]  04/05/06 $ 1,744,803 240
US 93 VISITOR/INTERPRETIVE CEN HWY RECONSTRUCTION & VISITOR/I 24 04/24/06 $[ 1184139 % - 4850 0o $ 174,480
1744 128 000 26106 NTERPRETIVE CENTER [ adm TBD $ 1,739,953 240 74,154
BENTE-FREDRICK (U0547) 406 444-7634 111 County: LAKE [ OKM TBD $] 1,723,687 $ 0 0| 99% 43% N/A 43 %
Claim Status: 28 ™I
Contract Totals for : ‘ ‘ 26106 ‘ s|_lo081443 | 249
$[ 15,442,049 $| 563,410 | g  $[ 1998444
Proj. Count: $[ 20544854 | 248 8] 1,194,366
$[ 20,652,694 $[ 19,981,445 $[ 1,098,444 | 103%[ 60%) 0%| 5.8 %
SFCP 65-1(4)0 SCHELLINGER CONST CO.,INC. P] 00065 [[E]  05/05/03 $ 59,215 90
WEST GLACIER-NORTH MILLING,PLANT MIX OVERLAY,SEAL [ 4 10/14/03 $ 62,604 $ 0 0o 3 5,329
4953 004 000 26403 & COVER,ADA CURB RAMPS Ml 10/22/04 $ 59,215 90 11,306
FOY-DENNIS (U2846) 406 523-5824 181 County: FLATHEAD KM 05/11/05 $[ 54509 $ 0 0| 92% 212% 101% 20.7 %
Claim Status: MI
Project Mgr. Totals for :| [ 193 | CYR, MARK | s|_so0ra0ad [ oog
$[ 49,919,594 $| 868,984 | 1 9 5,381,484
Proj. Count: [ 9| Project Mgr. Total Length: Mi $[ 56,943,031 [ 915 [ 2395629
KM $[ 55,255,486 $| 57,020,151 $| 5465615 | 97%[ 44w  21%| 4.3%
Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: @ Cell Phone: S Email: ‘ thembree@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 183 ‘ ‘HEMBREE, TAMI ‘ Work Phone: | 523-5856 | Cell Phone: S Email: ‘ thembree@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 41-1(16)32 FRONTIER-WEST, LLL.C. [E]  03/10/03 $ 1,777,055 150
BLACKFOOT RIVER - 12 KM NE HEL GRADING,GRAVEL,PLANT MIX & CON [ ] 04/07/03 $[ 2,110,268 $ 178,943 68 $ 231,017
3980 016 000 04C02 STRUCTION OF GIRDER STRUCTURE [ ] ™ 0824/04 $ 1,955,998 218§ 480,157
BENTE-FREDRICK (U0547) 406 444-7634 221 County: POWELL [ Jkm TBD $[ 2004932 $ 2385899 $ 450471 | 84% 107%  72% 23.9 %
Claim Status: [ Iwm
IM 90-1(142)2 FRONTIER-WEST LLC I]00090 | [E]  12/18/06 $ 7,181,302 0
HENDERSON - WEST BRIDGE REHABILITATION 04/02/07 $[ 7,353,904 $ 0 0o $ 861,756
2703 142 001 07C06 M TBD $ 7,181,302 0o 3 0
MENDS-NIGEL (U5938) 406 444-9221 231 County: MINERAL KM  TBD $] 6972309 $ 0 $ 0| 97% 0% NIA N/A
Claim Status: M
IM-BH 0002(757) TAMIETTI CONSTRUCTION CO INC [ ] 02/06/06 $ 211,000 60
2002-D1-BRIDGE DECK SEAL BRIDGE DECK SEAL ] 05/01/06 $] 283537 $ 0 0o % 21,400
4770 757 000 14A05 [ ] wm  06/24/06 $ 211,000 60 % 24,427
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERALMISSOUL/ [ ] KM 04/25/07 $[ 227,567 $ 227,567 $ 24,000 | 100% 102%  55% 10.7 %
Claim Status: [ Im
STPU 8107(17) TAMIETTI CONSTRUCTION CO INC uJ 08107 [ [E]  02/06/06 $ 85,440 60
ORANGE STREET BRIDGE - MISSOUL ~ BRIDGE DECK SEAL 05/01/06 $[ 116,000 $ 0 0o 3 8,544
5964 017 000 14A05 Ml 06/24/06 $ 85,440 60 % 1,689
NUNNALLEE-BENJAMIN (U1991 406 523-5846 232 County: MINERAL,MISSOUL/ KM 04/25/07 $[ 87560 $ 87,560 $ 2,500 | 100% 68%  55% 1.9 %
Claim Status: M
Contract Totals for : ‘ ‘ 14A05 ‘ sL_296440 |60
$[ 399,537 | §| q | 0 3 29,944
Proj. Count: $[ 296440 | 60 | 26,116
$| 315,127 $| 315,127] $| 26,500 | 100/%| 99%| 55%]| 8.3 ¥
BR 24-1(62)0 FRONTIER-WEST LLC P 00024 | [E]  08/06/07 $ 7,098,000 0
MT 200 BRIDGE REPL-MILLTOWN NEW ROAD,BRIDGE CONST.& TEMP D 10/02/07 $[ 7,008,000 $ 0 0o $ 849,135
6437 062 000 DB807 ETOUR ROAD CONST.DESIGN BUILT M TBD $ 7,098,000 0o $ 0
221 County: MISSOULA KM  TBD $[ 2,168,156 $ 0 $ 0| 31% 0% NA N/A
Claim Status: mI
Project Mgr. Totals for :| [ 183 | HEMBREE, TAMI | 16352707 [ 210
$[ 16,961,711 $] 178943 [ 68 9| 1,971,852
RIOJCOUNT: Project Mgr. Total Length: MI $[  165531,740 [ 278 9 506,273
KM $[ 11,460,524 $| 16,980,328 $| 2,187,862 | 67%| 23%[ 69%| 4.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-2(107)110 PAVEMENT MAINTENANCE SOLUTIONS 1] o000 [[E]  12/18/06 $ 774,341 30

BONNER INTERCHANGE - EAST SEAL & COVER,COLD MILLING,PAVE 06/18/07 $[ 925430 $ 0 0o $ 61,947

5067 107 000 03C06 MENT MARKINGS Ml 08/15/07 $ 774,341 30 $ 1,341

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULA KM  TBD $[ 630,206 $ 0 0| 81% 2% 40% 2 %
Claim Status: M

STPX 32758(5) JT L GROUP INC - MISSOULA X[ 32758 [ [E]  11/13/06 $ 2,358,206 60

MISSOULA AIRPORT ROAD OVERLAY & WIDENING 05/01/07 $[ 2,429,977 $ 0 0 236,120

4691 005 000 04106 MI TBD $ 2,358,206 60 45,474

STACK-SHANE (U2026) 406 523-5830 150 County: MISSOULA KM  TBD $] 2495183 $ 2,970,455 356,455 | 84% 13% 122% 1.8 %
Claim Status: M

STPS 210-1(9)0 JT L GROUP INC - MISSOULA s[ 00210 [ [E]  02/05/07 $ 1,198,108 30

BONNER - CLINTON PMS OVERLAY,GUARDRAIL,COLD MIL 05/14/07 $[ 1,377,116 $ 0 0 119,811

5084 009 000 04107 LING Ml 09/04/07 $ 1,198,108 30 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 1,159,697 $ 0 0| 97% 0% 100% NI/A
Claim Status: M

IM 90-2(112)119 SCHELLINGER CONST CO INC [ ] oa/09/07 $ 3333772 90

ROCK CREEK INTERCHANGE-E & W MILL,FILL,SEAL & COVER [ ] 09/25/07 $] 3,884,909 $ 0 0 371,079

5968 112 000 04307 [ Iwm TBD $ 3,333,772 90 0

SALYARDS-WADE (U7713) 406 444-7824 180 County: GRANITEMISSOUL/[ | KM  TBD $[ 2,568,627 $ 0 0| 77% 0% 8% NA
Claim Status: [ Iwm

CM 8128(1) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08128 | [E]  10/03/05 $ 367,778 85

BROADWAY PEDESTRIAN XING-MISSO  CURB,SIDEWALK,SEAL & COVER ELE 1.8 10/09/05 $ 276239 % 106,158 25 36,778

4499 001 000 04505 CTRICAL,PAVEMENT MARKING Ml 05/01/07 $ 473,936 110 100,787

NORDHAGEN-BLAIR (U6573) 406 444-9128 411 County: MISSOULA KM TBD $[ 522,496 $ 524,103 108,039 | 100% 93%  67% 19.3 %
Claim Status: mI

STPP 7-2(39)91 MT MAT'LS, INC.(DBA)LS JENSEN P 00007 [ [E]  11/15/04 $ 968,997 120

BROOKS STREET - MISSOULA COLD MILLING,PLANT MIX OVERLAY [ 90.94 03/04/05 $] 928889 $ 75,191 5 116,280

4783 039 000 06704 ,SEAL & COVER Ml 11/22/05 $ 1,044,188 125 91,584

STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM TBD $]  112335]% 1,105,888 157,315 | 102% 58% N/A 8.2 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 ‘ ‘MAART, WILLIAM W ‘ Work Phone: @ Cell Phone: S Email: ‘ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM-STPU 0002(693) MT MAT'LS, INC.(DBA)LS JENSEN [ ] 1115004 $ 2,888,911 120

BROOKS/SOUTH/RUSSELL INTERSECT ~ GRADING,GRAVEL,PLANT MIX OVERL L] 03/04/05 $ 28859200 $ - 14,332 0o s 346,669

2418 693 000 06704 AY,SEAL & COVER,CURB & GUTTER [ Iwm 1122005 $ 2,874,579 120 % 653,823
510 County: MISSOULA [ Jkm TBD $] 2,994,285 $ PENDING $ PENDING | 104% 189% NA  21.8 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 06704 ‘ s|_sesre08 [ 129

$[ 3,814,805 | $] 60,859 | 5§ 462,949
Proj. Count: $[ 3918767 [ 128 $[ 745407
$[ 4,117,636 $| 3,994,799 $| 503,984 | 103 %[ 148|%| d%[ 18.1 %

IM 90-2(105)94 RIVERSIDE CONTRACTING, INC. 1100090 [ [E]  05/09/05 $ 7,026,334 175

7 KM EAST OF FRENCHTOWN INTERC ~ CRACK & SEAT,PLANT MIX BITUMIN 07/13/05 $[ 7,125,993 $ 826,928 22 562,107

4572 105 000 07305 OUS SURFACING,SEAL & COVER Ml 10/17/06 $ 7,853,261 197 636,261

SQUIRES-BILL (U8461) 406 444-6228 182 County: MISSOULA KM  TBD $] 8479078 $  8504,223 632,264 | 100% 101% 103% 7.5 %
Claim Status: M

SFCU 8112(2) MT MAT'LS, INC.(DBA)LS JENSEN uJos112[[E]  07/09/04 $ 79,496 80

EAST MISSOULA HWY - MISSOULA PLANT MIX OVERLAY,SEAL & COVER 08/16/04 $[ 86128 % 0 0o 3 7,155

5427 002 000 10604 Ml 09/16/05 $ 79,496 80 3 4,774

STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM 01/24/08 $[ 74241 $ 0 0| 93% 67% N/A 6.4 %
Claim Status: M

CM 8116(6) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08116 [ [E]  07/09/04 $ 145,063 80

MOUNT AVE-RUSSELL TO HILL-MSLA  MILLING PLANT MIX OVERLAY,SEAL 08/16/04 $[ 167562 $ 0 0 13,056

5061 006 000 10604 & COVER Ml 09/16/05 $ 145,063 80 18,774

STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM 01/24/08 $[ 135567 $ 0 0| 93% 144% NA 138 %
Claim Status: M

CM 8121(2) MT MAT'LS, INC.(DBA)LS JENSEN UJ 08121 | [E] 07/09/04 $ 164,525 80

ARTHUR AVE-SOUTH TO S 6TH-MSLA  MILLING,PLANT MIX OVERLAY,SEAL [ @ 08/16/04 $[ 200,990 $ 0 0 14,807

5063 002 000 10604 & COVER Ml 09/16/05 $ 164,525 80 19,470

STACK-SHANE (U2026) 406 523-5830 181 County: MISSOULA KM 01/24/08 $[ 184430 $ 189,343 24615 | 97% 79% NA  10.6 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 184 HMAART, WILLIAM W ‘Work Phone: | 523-5863 | Cell Phone: S Email: \ bmaart@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 8117(5) MT MAT'LS, INC.(DBA)LS JENSEN uJ 08117 [[E]  07/09/04 $ 326,305 80
HIGGINS AVE - MISSOULA MILLING,PLANT MIX BIT.SURFACIN [ d 08/16/04 $[ 355807 $ 0 0o $ 29,367
5426 005 000 10604 G,SEAL & COVER Ml 09/16/05 $ 326,305 80 8 52,698
STACK-SHANE (U2026) 406 523-5830 180 County: MISSOULA KM 01/24/08 $] 343264 $ 0 $ 0] 105% 179% NA 154 %
Claim Status: M
Contract Totals for : ‘ ‘ 10604 ‘ s 7539 [ &g
$[ 810,487 | $] aq | q 3 64,385
Proj. Count: s 715389 [ 80 8 95,716
$| 737,502 $| 740,207] $| 74,193 | 100/%| 129/%| 0%| 13 %
Project Mgr. Totals for :| [ 184 | MAART, WILLIAM W | s___lo6atsed [ 679
$[ 20,644,947 $] 993,945 [ 52 3 1,915,17§
RIOJCOUNT: Project Mgr. Total Length: MI $[ 20625780 [ 722 9 1,624,986
KM $[ 20,710,425 $| 22,040,008 $| 2,227,772 | 94%| 73w  69%| 7.8%
Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(124)56 RIVERSIDE CONTRACTING, INC. P 00005 [[E]  04/07/05 $ 10,889,187 220
MINESINGER TRAIL - MT 35 GRADE,GRAVEL,PLANT MIX BIT.SUR 04/19/05 $[ 10,337,729 $ 182,111 0 $  1,088919
1744 124 000 01105 FACING,SEAL & COVER LIGHTING,| Ml 10/12/06 $ 11,071,298 220 $ 855,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 11,105,405 $ PENDING $ PENDING | 102% 79% 8% 7.7 %
Claim Status: mI
STPP-NH-STPS 0002(744) UNITED RENTALS HWY TECH INC [ ] o04/00/07 $ 243,670 20
SIGNING - FLATHEAD RESERVATION  SIGN,GGRADE,GRAVEL,PMBS,GUARDR ] 07/24/07 $ 267,250 $ 0 0o $ 40,537
5082 744 000 01307 AlL [ ]wm  osruo7 $ 243,670 20 % 0
NUNNALLEE-BENJAMIN (U1991 406 523-5846 411 County: LAKE [ Jkm TBD $] 239,641 $ 0 $ 0| 98% 0%  90% N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 186 ‘ ‘MITCHELL, JAMES D. ‘ Work Phone: @ Cell Phone: S Email: ‘ jmitchell@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(123)48 RIVERSIDE CONTRACTING INC P] 00005 [ [E]  08/06/07 $ 25,447,802 315
SPRING CREEK RD-MINESINGER TRA  GRADE,GRAVEL SURF,PMS,STORM DR 09/04/07 $[ 30,301,209 $ 0 0 $ 2035824
1744 123 000 01707 AIN,ELECTRICAL,WILDLIFE CROSSI ] TBD $ 25,447,802 315 $ 0
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM  TBD $[ 10,168,090 $ 0 0| 40% 0% NA N/A
Claim Status: M
NH-PLH 5-2(142)51 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 6,974,633 160
MUD CREEK STRUCTURES GRADE & STRUCTURES 05/22/06 $[ 8483106 $ 1,010,822 33 % 767,210
1744 142 000 03905 [ adm TBD $ 7,985,456 193 $ 347,357
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE [ dkvm TBD $[ 8,290,284 $ 0 0| 119% 45%  97% 4.2 %
Claim Status: M
STPP-NH 52-1(20)0 RIVERSIDE CONTRACTING, INC. P[ 00052 [[E]  12/13/04 $ 15,182,258 30
POLSON - EAST GRADING,PCCP,PLANT MIX SURFACI [ 4 02/02/05 $[ 14219828 $ 1,181,927 0 $ 1518226
4036 020 000 04C04 NG,LIGHTING,SIGNALS,DRAINAGE, Ml 10/12/06 $ 16,364,185 30 1,335,579
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: LAKE KM TBD $[ 16,436,847 $ 15,827,795 1,419,270 | 104% 94% N/A 8.1 %
Claim Status: MI
NH 5-3(66)109 F JTL GROUP, INC. - KALISPELL P] 00005 [[E]  02/09/04 $ 14,344,308 0
ASHLEY CREEK - KALISPELL GRADING,GRAVEL PLANT MIX SURFA 03/16/04 $] 13,704,853 $ 596,171 0 $ 1,147,545
1012 066 000 07104 CING,PORTLAND CEMENT CONCRETE Ml 09/06/06 $ 14,940,479 0o 3 993,349
BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM  01/03/08 $[ 14,728,099 $ 11,258,667 1,643,899 | 131% 60% N/A 6.7 %
Claim Status: M
Project Mgr. Totals for :| [ 186 | MITCHELL, JAMES D. | . s__7a0eiesy [ 74
[ 77,313,973 $| 2,971,031 [ 33 9 6,598,261
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 76,052,890 [ 779 9 3,532,206
KM $[ 60,968,366 $| 70,641,754 $| 6,995,659 | 86%| 50%[ 29%| 5.8%
Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: @ Cell Phone: S Email: ‘ dham@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 189 ‘ ‘RASMUSSEN, DON ‘ Work Phone: @ Cell Phone: S Email: ‘ dham@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15(60) OMO CONSTRUCTION INC [ ] oe/05/07 $ 147,835 30
2001-SIGNING/GUARDRAIL-FLATHEA  SIGNING & GUARDRAIL [ ] 07/30/07 $[ 167,907 $ 0 0o % 16,674
5008 060 000 01507 [ ]wm  o0816/07 $ 147,835 30 $ 0
STUDT-MARK (U8724) 406 444-9191 310 County: FLATHEAD [ JxM TBD $[ 141546 $ 0 0| 9% 0%  97% N/A
Claim Status: [ Iwm
STPP 82-1(4)0 MONTANA LINES INC P] 00005 [[E]  10/19/07 $ 437,797 0
INT IMPRV - US 93 & MT 82 TRAFFIC SIGNAL UPGRADES TBD $[ 413569 $ 0 0o $ 58,972
6541 004 000 04B07 [ adm TBD $ 437,797 0 0
ULBERG-IVAN (U9228) 406 444-6217 410 County: FLATHEAD [ dKM TBD $] 332,219 % 0 0| 76% 0% NIA N/A
Claim Status: M
HSIP 1-2(134)123 J T L GROUP INC - KALISPELL P[ooo01 [[E]  11/13/06 $ 108,789 20
2001-ACCESS CONTROL-KAL-NE PMBS,SIDEWALK,STRIPING & SIGNI 03/27/07 $ 140714 $ 0 0o 3 16,318
5003 134 000 05306 NG Ml 05/08/07 $ 108,789 20 11
SQUIRES-BILL (U8461) 406 444-6228 310 County: FLATHEAD KM TBD $ 113,041 $ 112,945 16,291 | 100% 0%  90% N/A
Claim Status: M
Project Mgr. Totals for :| [ 189 | RASMUSSEN, DON | sL_ ewmq [ 5
$| 722,185 $| g [ d 3 91,964
Proj. Count: Project Mgr. Total Length: Mi 3| 694,421 | 50 $ 11
KM $| 586,802 $| 698,577 $| 91,937 | 84%| 0% 94%|[ d%
Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
MT-NH 1-1(80)54 SCHELLINGER CONST CO INC P[oooo1 [[E]  02/05/07 $ 5379825 140
NORTH OF MANICKE - NORTH GRADE,GRAVEL SURFACEING,PMS 03/12/07 $[ 6,791,907 $ 0 0o s 447,341
1027 080 000 02107 MI TBD $  5379,825 140  $ 0
STUDT-MARK (U8724) 406 444-9191 140 County: LINCOLN KM TBD $] 5814167 $ 6,778,873 $ 680,000 | 86% 0% 100% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 191 ‘ ‘ROBERTS, JAMES ‘ Work Phone: @ Cell Phone: S Email: ‘ jiroberts@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPU 6701(8) NELCON INC - KALISPELL U] 06701 | [E]  06/05/05 $ 1,669,988 0
N MERIDIAN-US 93 TO THREE MILE GRADE,GRAVEL & PLANT MIX BIT.S [ @ 09/07/05 $[ 1,436,807 $ 133,137 0o % 658,104
2950 008 000 04605 URF.,SEAL & COVER,STORM DRAIN, Ml 08/11/07 $ 1,803,124 o 3 162,838
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM TBD $[ 1874114 $ 1,863,365 169,142 | 101% 96% NA 87 %
Claim Status: mI
STPU 6701(7) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 4528625 0
N MERIDIAN - THREE MILE TO IDA GRADING,GRAVEL,PLANT MIX BIT.S 09/07/05 $[ 2,792,398 $ 734,708 0o $ 658,104
2950 007 000 04605 URFACING,SEWER,SIDEWALKS,CURB Ml 08/11/07 $  57263,333 0o s 470,804
MALONE-KEVIN (U0723) 406 444-9369 140 County: FLATHEAD KM  TBD $[ 5751482 $ 5,096,619 519,587 | 113% 91% N/A 8.2 %
Claim Status: M
STPU 6701(9) NELCON INC - KALISPELL UJ 06701 [ [E]  06/05/05 $ 382,430 0
N MERIDIAN-LIGHTING & SIGNAL N.MERIDIAN-LIGHTING & SIGNAL,L [ O 09/07/05 $[ 334923 $ 0 0o 3 658,104
2950 009 000 04605 IGHTING IMPROVEMENTS Ml 08/11/07 $ 382,430 0o 3 11,650
140 County: FLATHEAD KM  TBD $[ 282,087 $ 0 0| 74% 2% NIA 41 o
Claim Status: MI
Contract Totals for : ‘ ‘ 04605 ‘ sL_osenosy |0
$[ 4,564,123 | $| 867,845 | 0 s 1974312
Proj. Count: $[ 7448887 | 0 8] 645292
$[ 7,907,683 $[ 7,342,414 $[ 1,346,833 | 108 %[ 48%)| d%| 8.2 %
Project Mgr. Totals for | [ 191 | ROBERTS, JAMES | s__1i060864 | 140
$[ 11,356,030 $| 867,845 | 0 3 2,421,653
Proj. Count: Project Mgr. Total Length: M $[ 12,828,712 [ 149 | 645,292
KM $[ 13,721,850 $[ 14,121,287 $| 2,026,833 | 97%| 32%[ 359%| 4.7%
Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

SFCS 548-1(9)4 J T L GROUP INC - KALISPELL s 00548 [[E]  06/05/06 $ 1,197,816 75

JCTUS93-JCTUS?2 OVERLAY,SEAL & COVER, TRAFFIC S 07/17/06 $[ 1,326,839 $ 48,868 3 119,782

4860 009 000 02306 IGNALS,PAVEMENT MARKINGS Ml 11/16/07 $ 1,246,684 78 103,679

SQUIRES-BILL (U8461) 406 444-6228 180 County: FLATHEAD KM TBD $[ 1,066,821 $ 0 $ 0| 8% 87% 103% 9.7 %
Claim Status: mI

CM-CBI-NH 5-3(86)119 F SCHELLINGER CONST CO INC P] 00005 | [E]  07/31/06 $ 10,719,454 180

4 KM NORTH OF STILLWATER RIVER ~ GRADE,GRAVEL,PMBS,DRAINAGE 08/24/06 $[ 11563219 $ 0 0 1,071,805

1061 086 004 02706 MI TBD $ 10,719,454 180  $ 0

BENTE-FREDRICK (U0547) 406 444-7634 130 County: FLATHEAD KM TBD $[ 11,078,074 $ 12,946,905 1,172,909 | 86% 0% 107% N/A
Claim Status: M

BR 9024(19) FRONTIER-WEST LLC [E]  04/10/06 $ 1,502,436 170

SWAN RIVER-3 KM SE OF FERNDALE ~ STRUCTURES & APPROACHES ] 07/24/06 $[ 1,499,677 $ 130,635 0 225,365

4228 019 000 04105 [ Im TBD $ 1,633,072 170 86,804

MENDS-NIGEL (U5938) 406 444-9221 221 County: LAKE [ ]km  TBD $[ 1577944 $ 1,714,682 225366 | 92% 39%  89% 5.5 %
Claim Status: [ Im

NH 5-4(29)173 SCHELLINGER CONST CO INC P 00005 [[E]  12/12/05 $ 156,859 60

EUREKA - SOUTH SEAL & COVER,PAVEMENT MARKING, 06/01/06 $[ 157488 $ 0 0 18,823

5456 029 000 05C05 MILL,FILL,PLANT MIX SURF,BRIDG Ml 08/19/06 $ 156,859 60 8,579

SQUIRES-BILL (U8461) 406 444-6228 182 County: LINCOLN KM TBD $ 151,932 $ 0 $ 0| 97% 46% 55% 5.6 %
Claim Status: 177, MI

NH 5-4(28)168 SCHELLINGER CONST CO INC P 00005 | [E]  12/12/05 $ 202,321 60

FORTINE - NORTH SEAL & COVER BRIDGE DECKS,SEAL 168.3 06/01/06 $[ 207,583 $ 322,416 18 24,279

5722 028 000 05C05 & COVER,PAVEMENT MARKING,MILL Ml 08/19/06 $ 524,738 78 38,633

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM TBD $[ 537,094 $ 543,000 54300 | 99% 71%  42% 7.2 %
Claim Status: MI

NH 5-4(30)177 SCHELLINGER CONST CO INC P[ 00005 | [E]  12/12/05 $ 716,886 60

EUREKA - NORTH & SOUTH SEAL & COVER BRIDGE DECKS,PAVE 177 06/01/06 $ 749197 $ 2,338 0 86,026

5457 030 000 05C05 MENT MARKING,MILL,FILL,PLANT M Ml 08/19/06 $ 719,224 60 37,522

SQUIRES-BILL (U8461) 406 444-6228 183 County: LINCOLN KM  TBD s 273,247 $ 0 $ 0| 38% 44%  55% 13.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 190 ‘ ‘SACKETT, DEAN ‘ Work Phone: @ Cell Phone: S Email: ‘ dsackett@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 05C05 s__Loreoed [ e
$[ 1,114,263 ] $| 324,754 [ 18 9§ 129,128
Proj. Count: $[ 1400821 [ 78 | 84,734
$| 962,273 $| 1,416,745 $| 159,149 | 68%| 53%| 43%| 8.8 U
SFCN 5-2(141)93 SCHELLINGER CONST CO INC | | 11/14/05 $ 2,095,928 45
SOMERS - SOUTH PMS OVERLAY,SEAL & COVER [ ] 03/27/06 $[ 2,024,919 $ 19,348 0 271,631
5514 141 000 07B05 [ ]wm 082306 $ 2115276 45 129,930
CAMERON-GLEN (U1535) 406 523-5869 181 County: LAKE,FLATHEAD [ | KM  08/07/07 $[ 2,111,978 $ 0 0| 101% 48%  89% 6.2 %
Claim Status: [ Iwm
NH 1-2(133)134 J T L GROUP INC - KALISPELL [ ] 02/06/06 $ 1,073,508 30
COLUMBIA FALLS - EAST & WEST PMS OVERLAY,SEAL & COVER,PAVEM ] 07/06/06 $[  1,038430$ - 7586 0 85,881
5450 133 000 18106 ENT MARKINGS [ ]wm 1016006 $ 1,065,922 30 75,010
SQUIRES-BILL (U8461) 406 444-6228 181 County: FLATHEAD [ ]km o0807/07 $ 916,642 $ 0 0| 8% 87% 93% 8.2 %
Claim Status: [ Im
Project Mgr. Totals for :| [ 190 | SACKETT, DEAN | . S| 17665208 [ 569
[ 18,567,336 $| 516,019 | 21 9 1,903,592
Proj. Count: Project Mgr. Total Length: M $[ 18181229 [ 581 3 480,157
KM $[ 17,713,732 $[ 20,445,584 $ 2,034,718 | 87%[ 24%| 9dw| 2.7%
Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA \ Work Phone: | 523-5877 | Cell Phone: Email: \ ssullivan@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 5-2(120)20 RIVERSIDE CONTRACTING INC P] 00005 [[E]  02/06/06 $ 17,269,807 180
VIC WHITE COYOTE RD-S RAVALLI GRADE,GRAVEL,STR,WILDLIFE FENC 03/06/06 $[ 15,603,255 $ 830,547 1 $ 1726981
1744 120 000 01B05 E,WETLAND MI TBD $ 18,100,354 181 $ 1,017,921
LLOYD-MIKI (U0413) 406 444-9200 130 County: LAKE KM TBD $[ 18,106,070 $ 18,378,023 $ 1288000 | 99% 79% N/A 5.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Work Phone: 523-5877 | Cell Phone: S Email: ‘ ssullivan@mt.gov

‘Project Mgr.‘ 181 \ ‘SULLIVAN, SHEILA

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 5-2(119)19 FRONTIER-WEST, LLL.C. P 00005 | [E]  10/13/04 $ 7425190 0

NO OF ARLEE - VIC WHITE COYOTE GRDNG,GRAVL,PLANT MIX SURFACIN 11/15/04 $[ 7,935,709 $ 484,594 0o % 891,023

1744 119 000 02904 G,DRAINAGE, WETLAND RESTOR,RET Ml 11/15/06 $ 7,909,784 0o $ 967,830

LLOYD-MIKI (U0413) 406 444-9200 140 County: LAKE KM TBD $[_ 8,259,650 $ PENDING $ PENDING | 111% 109% NA 117 %
Claim Status: M

NH 7-2(49)83 JT L GROUP INC - MISSOULA P[ 00007 | [E]  10/05/07 $ 3712253 70

LOLO-MISSOULA PLANT MIX OVERLAY,SEAL & COVER TBD $[ 4,386,319 $ 0 0o $ 371,225

5984 049 000 02907 MI TBD $ 3,712,253 70 $ 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 181 County: MISSOULA KM  TBD $[ 371233 0 0 1% 0% NIA N/A
Claim Status: M

NH 7-1(107)74 RIVERSIDE CONTRACTING INC [ ] 04/09/07 $ 496,936 25

FLORENCE - LOLO SEAL & COVER,PAVEMENT MARKINGS ] 08/04/07 $[ 738,662 $ 0 0o % 44,002

5962 107 000 05207 [ ]wm 101307 $ 496,936 25 % 0

NUNNALLEE-BENJAMIN (U1991 406 523-5846 183 County: MISSOULARAVALLI[ ] KM  TBD $[ 476179 $ 0 0| 9% 0% 100% N/A
Claim Status: [ Im

IM 90-2(102)106 JTL GROUP, INC.- MISSOULA 1100090 [ [M]  03/25/02 $ 2,326,681 90

MISSOULA - BONNER CRACK AND SEAT,PLANT MIX SURFA 05/22/02 $ 29733200 $ - 33235 0o 3 186,134

3853 102 000 06202 CING OVERLAY,SEAL AND COVER Ml 10/22/02 $ 2,293,446 90 195,359

SQUIRES-BILL (U8461) 406 444-6228 170 County: MISSOULA KM  08/06/03 $[ 2187913 % 2,187,913 196,626 | 100% 99%  99% 8.9 %
Claim Status: M

HSIP 41(37) WESTERN TRAFFIC CONTROL INC X[ 41011 ] [E]  04/09/07 $ 45,498 30

2003-SIGNING-NORTH OF FLORENCE ~ SIGNING & PAVEMENT MARKING [ @ 05/15/07 $[ 44862 % 0 0o s 7,570

5863 037 000 08307 Ml 06/18/07 $ 45,498 30 $ 0

ULBERG-IVAN (U9228) 406 444-6217 411 County: RAVALLI KM TBD [ 441048 0 0| 97% 0%  87% N/A
Claim Status: mI

BH 348-1(8)14 HALL CONSTRUCTION SERVICES S[ 00348 [ [E]  06/05/07 $ 88,075 40

ROCK CREEK - W OF PHILIPSBURG SCOUR PROTECTION 07/30/07 $ 86,066 $ 0 0o $ 11,722

5597 008 000 09307 [ adm TBD $ 88,075 40 $ 0

MENDS-NIGEL (U5938) 406 444-9221 232 County: GRANITE [ dKM TBD $ 14689 % 97,684 28328 | 15% 0%  45% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 1 - Missoula |

‘Project Mgr.‘ 181 HSULLIVAN,SHEILA ‘Work Phone: | 523-5877 | Cell Phone: S Email: \ ssullivan@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 181 | SULLIVAN, SHEILA | . S| su36ased | 43

[ 31,768,193 $| 1,281,906 | ] 9§ 3,238,747
A Project Mgr. Total Length: MI $[ 32,646,346 [ 43§ 9| 2,181,119

KM $[ 29,125,718 $| 32,343,497 $| 2,826,864 | 90%| 77%[ 204%| 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 07- FEB- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 16 of 67
| CONSTRUCTI ON REPORT | MCVSR009
District 1 - Missoula |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 252,606,654 [ 4,325
$[ 253,798,629 | 8,275,683 | 204 $| 25,659,372
$[ 260,882,337 | 4529 $| 12,678,398
$[ 221,064,053 $[ 262,237,609 $| 26,898,760 | 84%[ 47%[ 72%[ 57%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM 90-3(96)180 C KOUNTZ FENCE CO 1] 00090 [[E]  02/04/08 $ 237,257 0

FENCING - DEER LODGE -N & S INTERSTATE FENCING TBD $] 265937 $ 0 0o $ 23,969

4260 096 001 01208 ] TBD $ 237,257 0o $ 0

OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM  TBD s ds 0 0| 0% 0% NA N/A
Claim Status: M

STPU 0205(3) JIM GILMAN EXCAVATING INC M[ 00054 [ [E]  07/09/07 $ 761,535 45

MAIN STREET - ANACONDA COLD MILLING,PMBS,SEAL & COVER [ 3 08/08/07 $] 667,951 $ 0 0o $ 83,475

4551 003 000 01607 MI TBD $ 761,535 45 $ 0

OLSEN-JOE (U6629) 406 494-9636 160 County: DEER LODGE KM TBD $] 756,500 $ PENDING $ PENDING 99% 0%  93% NI/A
Claim Status: M

IM 90-4(48)208 JIM GILMAN EXCAVATING INC 1] 00090 [ [E]  05/07/07 $ 2,692,754 120

ANACONDA INTERCHANGE REST AREA REST AREA 05/16/07 $[ 3280214 $ 0 0o % 447,980

4296 048 000 07207 [ dm TBD $ 2,692,754 120 $ 0

MALONE-KEVIN (U0723) 406 444-9369 111 County: DEER LODGE [ dkKv TBD $[ 1678619 $ 0 0| 62% 0%  72% NIA
Claim Status: M

IM 90-4(46)206 RIVERSIDE CONTRACTING, INC. [ ] o05/14/02 $ 5672421 120

OPPORTUNITY - NISSLER SEAL & COVER [ ] 06/11/02 $[ 6,276,618 $ 130,888 0o 3 453,794

3611 046 000 09402 [ ]m 082503 $ 5,803,309 120 432,490

TRIBELHORN-LESLY (U9158) 406 444-6242 180 County: DEERLODGE,SILVE [ | KM  12/30/03 $] 5888740 % 6,006,731 480,539 | 98% 90% 111% 7.3 %
Claim Status: [ Iwm

STPP 19-1(30)1 RIVERSIDE CONTRACTING, INC. P[ 00019 [ [E]  05/14/02 $ 309,276 120

JCT I-90 - ANACONDA COLD MILLING,PLANT MIX OVERLAY 594 06/11/02 s 3805798 - 3176 0o s 24,742

4604 030 000 09402 ,SEAL & COVER,SLOPE FLAT & Ml 08/25/03 $ 306,100 120 19,773

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: DEER LODGE KM 12/30/03 $[ 318633 $ 324,300 35673 | 98% 55% 111% 6.2 %
Claim Status: M

Contract Totals for : ‘ ‘ 09402 ‘ s s5es1607 [ 120

$[ 6,657,193 | $] 127,712 | q 3 478,536
Proj. Count: $[ 6109409 [ 120 $[ 452,263
$[ 6,207,373 $| 6,331,031 $| 516,212 | 98%| 8g8%| 111%[ 7.3 ¥

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 216 \ }ARVISH,MIKE

‘Work Phone: 563-7261 Cell Phone: | 490-0825 Email:‘

marvish@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 46-5(2)51 ASCORP INC DBA DEBCO CONSTRUCT [ ] 03/06/06 $ 6,724,386 160
SPORTSMAN'S CAMPGROUND - EAST ~ GRADE,GRAVEL,PLANT MIX SURFACI [ ] 05/09/06 $[ 6,068,563 $ 453,270 11 672,439
2137 002 000 27106 NG,STRUCTURES [ Iwm 1002507 $ 7,177,655 171 612,215
LEIGHTON-MARK (U5233) 406 444-6250 140 County: DEERLODGESILVEI[ | KM  TBD $[ 72648398 7,757,040 930,845 | 94% 66% 129% 8.4 %
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 216 | ARVISH,MIKE | 16307629 [ 449
$[ 16,939,858 $| 580,982 [ 11 g 1,706,399
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 16,978,610 [ 456 9§ 1,064,478
KM $[ 15,907,330 $| 17,779,617 $| 2,002,481 | 89%| 53%[ 106/%| 6.7%
Project Mgr.‘ 213 ‘ ‘CLARY,DAN ‘ Work Phone: | 494-9649 | Cell Phone: Email: ‘ dclary@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-3(70)163 SCHELLINGER CONST CO INC 1100015 [[E]  04/09/07 $ 2,704,633 85
BOULDER INTERCHANGE- N & S COLD MILLING,OVERLAY,SEAL & CO 163. 06/19/07 $[ 3,024,636 $ 0 0 299,970
5795 070 000 02307 VER,BRIDGE DECKS Ml 10/09/07 $ 2,704,633 85 0
OLSEN-JOE (U6629) 406 494-9636 181 County: JEFFERSON KM TBD $[ 2838890$ 3,110,153 155508 | 91% 0%  72% NIA
Claim Status: M
STPS 518-1(6)0 HELENA SAND & GRAVEL INC [ ] os/07/07 $ 915,519 60
MONTANA CITY - EAST HELENA PMS OVERLAY,SEAL & COVER ] 06/21/07 $[ 1,081,414 $ 0 0 100,874
5967 006 000 05107 [ Im TBD $ 915,519 60 0
DAVIES-JIM (U1952) 406 444-6227 181 County: JEFFERSON,L&C [ | KM  TBD $] 946,686 $ PENDING $ PENDING | 103% 0%  92% N/A
Claim Status: [ Im
STPS 359-1(7)1 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 375,664 100
CARDWELL - HARRISON SEAL & COVER ] 06/26/06 $] 382270 $ 0 0o % 37,566
5811 007 000 06206 [ ]wm 101507 $ 375,664 100 $ 11,954
OLSEN-JOE (U6629) 406 494-9636 183 County: MADISON [ ]km  TBD $[ 367,848 $ 405,000 $ 46575 | 91% 26%  96% 3.2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 213 \ ‘CLARY,DAN

‘WorkPhone: 494-9649 Cell Phone: | 490-6016 Email:‘

dclary@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-5(63)264 JIM GILMAN EXCAVATING INC [ ] 03/06/06 $ 1828588 100
MILLIGAN CANYON INTERCHANGE - MILL,FILL,DRIVING LN,SEAL & CO [ ] 06/26/06 $[ 1,892,228 $ 0 0 182,859
5720 063 000 06206 VER FULL WIDTH,SEAL & COVER ON [ ]Iwm 101507 $ 1,828,588 100 63,056
OLSEN-JOE (U6629) 406 494-9636 180 County: BRAODWATERJEFF[ | KM  TBD s 1,771,933 $ 0 $ 0| 97% 34%  96% 36 %
Claim Status: [ Iwm
Contract Totals for : ‘ ‘ 06206 ‘ 2204252 [ 109
$[ 2,274,498 | $] aq | q 3 220,425
Proj. Count: $[ 2204253 [ 100 8| 75,010
$[ 2,139,781 $| 2,233,584 $| 229,434 | 96%| 33%| 96%| 3.5 ¥
STPS 282-1(4)0 HOLLOW CONTRACTING INC s[ 00282 [[E]  05/07/07 $ 1,279,658 60
INTERSECTION IMPV - MONTANA ClI ROUNDABOUT @ MONTANA CITY [ 4 06/28/07 $[ 1,495,844 $ 0 0 141,927
4472 004 000 10207 MI TBD $ 1,279,658 60 $ 0
NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: JEFFERSON KM TBD $] 1,366,964 $ 1,419,269 263248 | 96% 0% 148% N/A
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 213 ‘ ‘CLARY,DAN ‘ . s 710406 [ 309
[ 7,876,393 $| q | 0 3 763,196
P T Project Mgr. Total Length: MI 3 7,104,062 | 309 9| 75,019
KM $[ 7,292,322 $| 7,678,529 $ 749,064 | 99%[ 10%| 99%| 1%
Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT \ Work Phone: | 556-4724 | Cell Phone: Email: \ mcollingwood@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-1(30)10 JIM GILMAN EXCAVATING INC P] 00050 [[E]  02/04/08 $ 657,053 0
YELLOWSTONE NATIONAL PARK SEAL & COVER TBD $[ 847,664 $ 0 0o 3 59,135
5519 030 000 02108 mi TBD $ 657,053 0o 3 0
DAVIES-JIM (U1952) 406 444-6227 183 County: GALLATIN KM  TBD sf  0s 0 $ 0| 0% 0% NA N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH 50-1(25)4 H K CONTRACTORS INC P 00050 [[E]  03/06/06 $ 1,293,040 90

JCT US 287 - NORTH & SOUTH PMBS,COLD MILL,GUARDRAIL,BRIDG 07/14/06 $[ 1,015,831 $ 0 0o $ 142,234

5468 025 000 04206 E DECK,SIDEWALK,SEAL & COVER S [ dm 102507 $ 1,293,040 90 97,607

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN 9.671 KM TBD $[ 1424719 $ 1,489,319 142234 | 96% 69% 121% 6.9 %
Claim Status: mI

NH 50-1(26)0 H K CONTRACTORS INC P[ 00050 [[E]  03/06/06 $ 985,900 90

WEST YELLOWSTONE - NORTH PMBS,COLD MILL,GUARDRAIL,BRIDG 366 07/14/06 $[ 768147 $ 0 0o $ 108,449

5469 026 000 04206 E DECK,SIDEWALK,SEAL & COVER S Ml 10/25/07 $ 985,900 90 76,581

DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $] 1,003,753 $ 1,123,765 108,449 | 89% T71% 121% 7.6 %
Claim Status: M

Contract Totals for : ‘ ‘ 04206 ‘ sL_zzreoad [ o

$[ 1,783,973 ] 9| o0 [ 0d 9 250,683
Proj. Count: $[ 2278940 [ o $[ 174188
$[ 2,428,472 $| 2,613,084 $| 250,683 | 93%[ 69%| 121%| 7.2 %

BR 540-1(13)7 SLETTEN CONSTRUCTION COMPANY s[ 00540 [ [E]  12/12/05 $ 1,269,043 120

STRUCTURES - S OF PRAY GRADING,AGGREGATE SURF,PMBS,DR 01/17/06 $[ 1,236,161 $ 200,309 3 0% 152,285

4232 013 000 05305 AINAGE,GUARDRAIL,SEEDING,SEAL& Ml 11/17/06 $ 1,469,352 123 276,810

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK KM TBD $[ 1,277,859 $ 1,277,000 280,940 | 100% 99%  98% 21.7 %
Claim Status: MI

STPU 7409(2) AM WELLES INC uJ 07409 [ [E]  06/05/06 $ 1,160,100 75

H ST. - PARK TO BUTTE - LIVING GRADE,GRAVEL,PLANTMIX BIT.SUFR 07/10/06 $[ 994969 $ 40,505 38 158,829

4979 002 000 08406 ACING Ml 12/12/07 $ 1,200,605 78 149,833

DALSOGLIO-MICHAEL (U1921) 406 444-6250 140 County: PARK 714 KM TBD $ 1180239 %  1,172.212 168,475 | 101% 89%  95% 12.7 %
Claim Status: MI

BR 9034(13) SLETTEN CONSTRUCTION COMPANY X[ 34322 [ [E]  11/13/06 $ 2,887,490 160

YELLOWSTONE RIVER-CORWIN SPRIN  STRUCTURES & APPROACHES [ d 01/08/07 $[ 2,691,343 $ 0 0o $ 317,624

4233 013 000 09206 ] TBD $ 2,887,490 160 52,196

MILLER-BRYAN (U5993) 406 444-9413 221 County: PARK 30§ KM TBD $[ 2915693 $ 3,196,303 417362 | 91% 13%  94% 18 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 221 \ ‘COLLINGWOOD, MATT

‘WorkPhone: 556-4724 Cell Phone: | 531-3337 Email:‘

mcollingwood@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 50-2(52)31 PRINCE INC P 00050 [[E]  11/13/06 $ 6,694,509 100
YELLOWSTONE PARK-BIG SKY PMS OVERLAY,PAVEMENT MARKING,B 05/09/07 $] 6045354 $ - 162,373 0o % 535,560
4800 052 000 24106 RIDGE REVISE ] TBD $ 6,532,136 100 4,943
DAVIES-JIM (U1952) 406 444-6227 180 County: GALLATIN KM  TBD $[ 5764190 $ 7,424,880 593,990 | 78% 1%  92% .1 %
Claim Status: mI
Project Mgr. Totals for :| [ 221 | COLLINGWOOD, MATT | s 14947139 | 49
$[ 13,599,464 $] 78,441 | 6 3 1,474,114
RIOJCOUNT: Project Mgr. Total Length: MI $[ 15025576 [ 551 657,970]
KM $[ 13,566,445 $| 16,340,532 $| 1,770,585 | 83%| 37%| 99%| 4.8%
Project Mgr.‘ 223 ‘ ‘DAY, JIM ‘ Work Phone: | 556-4721 | Cell Phone: Email: ‘ jjewett@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 59-2(12)38 SCHELLINGER CONST CO.,INC. [M]  03/07/05 $ 9,329,696 200
RINGLING - NORTH & SOUTH GRADE,GRAVEL SURFACING,CEMENT [ ] 04/26/05 $[ 9,671,188 $ 220,636 18 $ 839,673
3878 012 000 03205 TREATED BASE,PLANT MIX BIT.SUR [ ]wm 0822007 $ 9,550,332 218 1,186,332
OLSEN-JOE (U6629) 406 494-9636 140 County: MEAGHER [ JkM TBD $[ 9541151 9,766,912 1234270 | 98% 96%  99% 124 %
Claim Status: [ Iwm
CM-STPP 1299(14) J T L GROUP INC - BELGRADE [ ] os/07/07 $ 2,110,828 110
CITYWIDE SIGNALS - BOZEMAN [ ] 05/21/07 $[ 1,797,448 $ 0 0 351,168
4555 014 000 03407 [ Iwm TBD $ 2,110,828 110 0
PETERSON-ROY (U1791) 406 444-1280 410 County: [ Jkm TBD $] 1,980,719 $ 0 0| 94% 0%  91% N/A
Claim Status: [ Im
STPP 50-2(43)89 J T L GROUP INC - BELGRADE P[ 00050 [[E]  05/07/07 $ 1965211 110
MAIN STREET - BOZEMAN COLD MILLING,FILL,OVERLAY,SEAL 05/21/07 $[ 1,752,796 $ 0 0 324,671
4312 043 000 03407 & COVER,SIGNALS M TBD $  1,965211 110 0
OLSEN-JOE (U6629) 406 494-9636 160 County: GALLATIN KM  TBD $[ 1915653 $ 2,202,510 324671 | 87% 0%  91% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 223 \ ‘DAY, JIM

‘WorkPhone: 556-4721 Cell Phone: | 581-3336 Email:‘

jiewett@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03407 s__aore0sd [ 11
$[ 3,550,244 | $| q | 0 3 675,839
Proj. Count: $[ 4076039 [ 110  $| 0
$[ 3,896,369 $| 4,313,339 $| 675,839 | 9d%| 0% 91%[ 0 ¥
NH 11-1(49)43 BIG SKY ASPHALT INC P[ooo11 [[E]  05/07/07 $ 588,834 30
TURN BAY-13 KM S OF LIVINGSTON GRADE,GRAVEL SURFACE,PMS,SEAL 06/04/07 $[ 608927 $ 0 0o $ 76,369
4799 049 000 09407 & COVER Ml 11/13/07 $ 588,834 30 8 0
OLSEN-JOE (U6629) 406 494-9636 310 County: PARK KM  TBD s 612353 $ 0 0] 104% 0% 100% N/A
Claim Status: M
SFCU-STPS 291-1(5)1 J T L GROUP INC - BELGRADE S| 00291 [ [E]  03/06/06 $ 2,068,792 60
MAIN & JACKRABBIT LN - BELGRAD PMBS,TRF SGNL,C&G,SIDEWALK,STO 752 04/03/06 $[ 1,886,418 $ 51,667 7% 248,255
4471 005 000 13A05 RM DRAINS,SIGNING,PAVEMENT MAR 076 Ml 04/17/07 $ 2,120,458 67 216,961
MALONE-KEVIN (U0723) 406 444-9369 410 County: GALLATIN KM TBD $[ 2,102,589 $ 0 0| 102% 87%  99% 10.3 %
Claim Status: .828 MI
Project Mgr. Totals for : ‘ ‘ 223 ‘ ‘DAY, JIM ‘ . s___16063.364 [ 409
[ 15,716,772 $| 272,303 | 25 9§ 1,840,134
P T Project Mgr. Total Length: MI $[ 16335663 [ 429 [ 1,403,203
KM $[ 16,152,458 $| 16,737,876 $ 2,234,733 | 97%[ 63%| 97w| 8.7%
Project Mgr.‘ 215 \ ‘FELLOWS,TIM \ Work Phone: | 495-1506 | Cell Phone: Email: \ tfellows@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 15-4(85)193 F MARONICK CONST. LLC 1100015 [[E]  05/11/01 $ 3,153,678 180
CEDAR STREET INTERCHANGE-HELEN  GRADE,AGG SURF,PL.MIX SURF.,SE 06/26/01 $[ 3,648,604 $ 279,171 14 % 315,368
2354 085 000 09401 AL & COVER,SIGN,LIGHT,STEEL [ dm  08/04/03 $ 3,432,849 194  $ 571,150
221 County: LEWIS & CLARK [ d KM 09/27/04 $] 3420634 $ 3,481,742 $ 565,000 | 98% 101% 105% 16.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 215 \ ‘FELLOWS,TIM

‘WorkPhone: 495-1506 Cell Phone: | 490-0425 Email:‘

tfellows@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 8-2(47)43 MARONICK CONST. LLC P[ooo08 [[E]  10/11/01 $ 1,848,101 120
LYNDALE OVERPASS-HELENA GRADE,GRAVEL,PLANT MIX SURF,PE 11/12/01 $[ 2,094,289 $ 287,253 4 3 184,810
3398 047 000 12401 D UNDERPASS,WATER,SEWER,SIGNAL Ml 10/01/04 $ 2135354 124 341,308
140 County: LEWIS & CLARK KM  07/18/05 $]  2213273% 1,975,689 360,000 | 112% 95% 144% 15.4 %
Claim Status: MI
STPU 5807(8) MARONICK CONST. LLC uJ 05807 | [E]  10/11/01 $ 3,995,495 120
NORTH MAIN STREET-HELENA GR,GRAVL,PL MIX SURF,PED UNDPS 11/12/01 $[ 4,280,188 $ 614,197 41 % 399,549
2319 008 000 12401 ,PRSTR CONC BEAM STR,WATER, 814 Ml 10/01/04 $ 4,609,692 161 $ 877,396
130 County: LEWIS & CLARK KM  07/18/05 $] 4972971 $ PENDING $ PENDING | 124% 220% 111% 17.6 %
Claim Status: M
Contract Totals for : ‘ ‘ 12401 ‘ s__Sedased | 12
$[ 6,374,477 ] 9] 901,450 | 49 g 584,359
Proj. Count: $[ 6745046 [ 169 8] 1,218,704
$[ 7,186,243 $| 5,971,184 $| 759,549 | 120/%[ 160/%| 108%| 17 %
Project Mgr. Totals for :| [ 215 | FELLOWS,TIM | . s__8997.2714 [ 309
[ 10,023,081 $| 1,180,621 [ 59 9 899,727,
Proj. Count: Project Mgr. Total Length: M $ 10177895 [ 359 $[ 1,789,854
KM $[ 10,606,877 $| 9,452,926 $| 1,324,549 | 112%| 135%[ 107/%[ 16.9%
Project Mgr.‘ 212 \ ‘HANCOCK,DALE \ Work Phone: | 683-4434 | Cell Phone: Email: \ dhancock@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 0002(746) EDWARD T COPPS CONSTRUCTION [ ] 11/13/06 $ 765,107 75
2000-D2-GUARDRAIL GUARDRAIL BRIDGE RAIL,GRADE,GR [ ] 04/30/07 $] 667429 $ 0 0o $ 76,512
4714 746 000 01B06 AVEL,SEEDING,SIGNING,STRIPING [ ]wm  10/00/07 $ 765,107 753 1,621
PETERSON-ROY (U1791) 406 444-1280 310 County: BEAVERHEAD,GALL| | KM  TBD $] 866,896 $ 959,146 $ 153464 | 90% 1% 117% .2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPX 1(45) T & T CONTRACTING INC [M]  10/05/07 $ 78,595 0

BIG HOLE GRAZING ASSOC - WETLA WETLAND DEVELOPMENT & OTHER IM [ ] 11/07/07 $[ 85870 $ 0 0 13,233

4668 045 000 04907 PROVEMENTS [ Iwm TBD $ 78,595 0 0

URBAN-LAWRENCE (U4004) 406 444-6224 510 County: BEAVERHEAD [ JxM TBD s 21,048 % 0 0| 28% 0% NA  NA
Claim Status: [ Iwm

SFCS 324-1(7)0 JIM GILMAN EXCAVATING INC S[ 00324 [ [E]  02/04/08 $ 617,875 0

HORSE PRAIRIE INTERCHANGE - WE ~ SEAL & COVER,GUARDRAIL [ @ TBD $[ 677,741 $ 0 0 83,227

5961 007 000 06108 MI TBD $ 617,875 0 0

OLSEN-JOE (U6629) 406 494-9636 183 County: BEAVERHEAD KM  TBD sf  ds 0 0 0% 0% N/A N/A
Claim Status: M

BR 9001(50) EDWARD T COPPS CONSTRUCTION X[ 01115 [ [E]  04/09/07 $ 425,842 80

HORSE PRAIRIE CR. - 3 KM NW GR BRIDGE & APPROACH ROAD 07/09/07 $] 463987 $ 0 0 56,676

4791 050 000 06307 [ dwm 1128007 $ 425,842 80 0

MILLER-BRYAN (U5993) 406 444-9413 221 County: BEAVERHEAD [ dkKm TBD $[ 445459 $ 507,453 131,938 | 88% 0%  99% N/A
Claim Status: MI

SFCS 324-1(2)21 JIM GILMAN EXCAVATING INC. S[ 00324 [ [E]  11/15/04 $ 640,393 175

15KM WEST OF GRANT - WEST PLANT MIX OVERLAY,SEAL & COVER 01/22/05 s 679523 $ 3,762 0 64,039

4318 002 000 11404 Ml 12/06/06 $ 644,155 175 49,418

TRIBELHORN-LESLY (U9158) 406 444-6242 183 County: BEAVERHEAD KM TBD $ 733122 $ 0 0| 114% 77% 101% 6.7 %
Claim Status: M

STPS 324-1(4)13 JIM GILMAN EXCAVATING INC. [E]  11/15/04 $ 5742102 175

GRANT - WEST GRADING,GRAVEL,PLANT MIX SURFA [ ] 01/22/05 $[ 6,248,874 $ 212,247 6 574,210

4476 004 000 11404 CING,SEAL & COVER [ ]m  12/06/06 $ 5,954,348 181 703,162

CONWAY-TIM (U1589) 406 444-7292 140 County: BEAVERHEAD [ Jkm TBD $[ 6363318 $ 6,365,000 690,000 | 100% 102%  97% 11.1 %
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 11404 ‘ s|_6382495 [ 179

$[ 6,928,397 | $§ 216,009 | 6 9 638,249
Proj. Count: $[ 6598503 [ 18] $[ 752,580
$[ 7,096,440 $| 7,005,393 $| 754,039 | 101%| 100[%|  97%] 10.6 ¥4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 212 \ ‘HANCOCK,DALE

‘Work Phone: 683-4434 Cell Phone: | 490-2505 Email:‘

dhancock@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 29-1(44)0 HOLLOW CONTRACTING INC P[ 00029 [[E]  03/06/06 $ 741,415 45
ENNIS - WEST OVERLAY,SEAL & COVER [ d 09/25/06 $[ 808,877 $ 0 0o $ 66,727
5518 044 000 14206 Ml 09/12/07 $ 741,415 45 % 30,950
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM TBD s 775731 $ 840,640 $ 126,097 | 92% 25% 222% 4 %
Claim Status: MI
Project Mgr. Totals for :| [ 212 | HANCOCK,DALE | s oousd [ 37y
$[ 9,632,292 $| 216,009 | 6 9 934,624
RIOJCOUNT: Project Mgr. Total Length: MI 3 0,227,337 | 381 $ 785,151
KM $[ 9,206,474 $| 10,009,102 $| 1,261,998 | 99%| 63%| 116%| 8.5%
Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 15-3(68)143 WESTERN TRAFFIC CONTROL INC 1 [ 00015 [ [E]  06/05/07 $ 111,248 35
2001-SNOWFENCE-NORTH TRASK INT ~ SNOW FENCE 08/27/07 $[ 130,480 $ 0 0o % 11,104
5027 068 000 03507 Ml 09/28/07 $ 111,248 3B % 0
PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON KM  TBD $[ 106,199 $ 123,385 $ 19637 | 86% 0%  91% N/A
Claim Status: M
HSIP 69-1(26)11 AM WELLES INC P 00069 | [E]  07/09/07 $ 1,075,778 75
2002 - CURVE - NE OF WHITEHALL GRADE,GRAVEL,PMS OVERLAY,PAVEM 08/06/07 $[ 1,284,109 $ 0 0o $ 107,578
5378 026 000 04507 ENT MARKING .58 M TBD $ 1,075,778 75 $ 0
DAVIES-JIM (U1952) 406 444-6227 310 County: JEFFERSON KM TBD $] 1,020,785 $ 1,193,145 170,466 | 86% 0%  76% N/A
Claim Status: M
STPHS 15-2(89)124 JIM GILMAN EXCAVATING INC 1] 00015 | [E]  07/03/06 $ 1,373,720 90
BRIDGE SKID TREATMENT - BUTTE BRIDGE DECK TREATMENT,GRIND,PA 07/31/06 $[ 1224775 $ 0 0o 3 155,950
5297 089 001 07606 VE APPROACHES .394 Ml 08/20/07 $ 1,373,720 90 $ 0
MILLER-BRYAN (U5993) 406 444-9413 232 County: SILVER BOW KM  TBD $[ 1458389 $ 1,505,253 165578 | 97% 0%  82% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 214 ‘ ‘HARRIS, DEAN ‘ Work Phone: 494-9643 | Cell Phone: Email: ‘ deharris@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-2(88)116 JIM GILMAN EXCAVATING INC 1] 00015 [[E]  03/06/06 $ 2,339,444 90
BUXTON-N& S OVERLAY,SEAL & COVER,GUARDRAIL 07/31/06 $] 2468659 $ - 34,049 0o % 210,550
4292 088 000 16206 ,PAVEMENT MARKINGS Ml 08/20/07 $ 2,305,395 0 $ 150,394
OLSEN-JOE (U6629) 406 494-9636 180 County: SILVER BOW KM TBD $[ 2,397,768 $ 2,410,239 $ 210550 | 99% 71% 100% 6.3 %
Claim Status: M
Project Mgr. Totals for :| [ 214 | HARRIS, DEAN | s___490010q [ 299
$[ 5108019 $] - 34,049 | q 3 485,182
RIOJCOUNT: Project Mgr. Total Length: MI 3 4,866,141 [ 290 150,394
KM $[ 4,983,136 $| 5,232,022 $| 566,231 | 99%| 27%| 87%| 3%
Project Mgr.‘ 211 ‘ }JOHNSON, SHANE ‘ Work Phone: @ Cell Phone: Email: ‘ theld@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 8-4(32)102 JIM GILMAN EXCAVATING INC PJo0008 [[E]  12/12/05 $ 5,123,200 105
US 287 PASS LN - N THREE FORKS GRADING,GRAVEL,PLANT MIX SURFA 02/07/07 $[_ 4,883,259 $ 51,404 13 $ 614,784
3377 032 000 01C05 CING,PAVEMENT MARKINGS Ml 10/10/07 $ 5,174,604 118  $ 478,730
OLSEN-JOE (U6629) 406 494-9636 130 County: BROADWATER KM TBD $|  5327,286 $  5441,280 $ 552,676 | 98% 87%  9T% 9 %
Claim Status: MI
STPP 14-1(9)6 JIM GILMAN EXCAVATING INC P 00014 [[E]  12/18/06 $ 5374551 160
EAST OF TOWNSEND GRADE,GRAVEL PMBS,BRIDGE,GUARD 02/22/07 $] 6,233,493 $ 0 0o $ 537,455
1510 009 000 01C06 RAIL,ELEC,DRAIN,FENCE,SEEDING, MI TBD $ 5374551 160  $ 94,291
DAVIES-JIM (U1952) 406 444-6227 140 County: BROADWATER KM  TBD $] 5848089 % 6,020,000 $ 692,300 | 97% 14%  91% 1.6 %
Claim Status: M
STPHS 14-1(19)2 JIM GILMAN EXCAVATING INC P[ 00014 [[E]  12/18/06 $ 494,069 160
2001-TURN BAY-E OF TOWNSEND GRADE,GRAVEL,PMBS,DRAIN,SIGN,S 02/22/07 $[ 523159 $ 0 0o 3 49,407
5020 019 000 01C06 TRIPE M TBD $ 494,069 160  $ 6,737
DAVIES-JIM (U1952) 406 444-6227 310 County: BROADWATER KM  TBD $| 397,415 $ PENDING $ PENDING 80% 14%  91% 1.7 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 211 \ }JOHNSON, SHANE

‘Work Phone: 287-3868 Cell Phone: | 490-0827 Email:‘

theld@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 01C06 s__seeeed [ 16
$[ 6,756,652 | $| q | 0 3 586,862
Proj. Count: $[ 5868620 | 160 $| 101,028
$[ 6245504 $| 6,514,069 $| 741,707 | 96%| 14%| 91%[ 1.6 ¥
IM 15-2(87)126 SLETTEN CONSTRUCTION CO 1] 00015 [ [E]  05/05/04 $ 161,468 40
MONTANA ST EMERGENCY REPAIR-BU EMERGENCY REPAIR NBI#100015 12 05/10/04 $[ 209618 $ 83,727 0o s 24,220
5701 087 000 01E04 6+0.316-1 INT MONTANA STREET [ d M  06/10/04 $ 245,195 0 % 20,784
231 County: SILVERBOW [ 0 KM 082304 $] 238,407 $ PENDING $ PENDING | 148% 86%  20% 87 %
Claim Status: M
Project Mgr. Totals for :| [ 211 | JOHNSON, SHANE | 11155269 [ 309
$[ 11,849,529 $] 135131 [ 13 9] 1,225,866
RIOJCOUNT: Project Mgr. Total Length: MI $[ 11288419 | 318 3 600,542
KM $[ 11,811,197 $| 12,116,817 $| 1,318,603 | 97%| 46%| 83%| 5.1%
Project Mgr.‘ 219 ‘ }JOHNSON,RICKIE ‘ Work Phone: | 285-4943 | Cell Phone: Email: ‘ ricjohnson@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 0002(697) SLETTEN CONSTRUCTION COMPANY s[ 00205 | [E]  12/18/06 $ 3,924,794 150
D2 - SEISMIC RETROFIT (PHASE | BRIDGE,GRADE,GRAVEL,PMBS,SEAL 02/20/07 $[ 3,686,715 $ 0 0 400,480
3095 697 001 04606 & COVER,SIGN,STRIPE,FENCE ] TBD $ 3,924,794 150 0
BRANDENBERGER-STEPHANIE 406 444-7675 230 County: GALLATIN 548 KM TBD $[ 3,670,041 $ 0 0| 94% 0%  84% NA
Claim Status: mI
IM 0002(508) SLETTEN CONSTRUCTION CO 1] 00090 | [E]  03/07/05 $ 2,543,425 200
BOZEMAN AREA SEISMIC RETROFIT BRIDGE DECK REHAB. & SEISMIC R 04/04/05 $[ 3,802,114 $ 0 0 203,474
3871 508 000 08205 ETORFIT Ml 11/02/07 $ 2543425 200 266,508
JOHNSON-DAVID F (U4472) 406 444-6261 230 County: GALLATIN KM TBD $] 2741263 $ 2,897,793 289,779 | 95% 92%  13% 9.7 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 219 \ }JOHNSON,RICKIE

‘Work Phone: 285-4943 Cell Phone: | 490-1794 Email:‘

riciohnson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 90-6(91)313 SLETTEN CONSTRUCTION CO 1] 00090 [[E]  03/07/05 $  5257,529 200
MRL OVERPASS - 7 KM EAST OF BO GRADE,GRAVEL.PLANT MIX SURFACI 04/04/05 $[  5299,047 $ 152,709 13 420,602
4187 091 000 08205 NG [ dwm 110207 $ 5410237 201§ 492,360
JOHNSON-DAVID F (U4472) 406 444-6261 221 County: GALLATIN [ dkvm TBD $[ 5370086 $ 5752191 463109 | 93% 106%  12% 9.2 %
Claim Status: M
IM 90-6(90)304 SLETTEN CONSTRUCTION CO 1100090 [ [E]  03/07/05 $ 4828423 200
BOZEMAN - BEAR CANYON GRADING,MILL & FILL,PLANT MIX 04/04/05 $[ 4,436,189 $ 81,438 0o $ 386,274
3612 090 000 08205 OVERLAY,SEAL & COVER Ml 11/02/07 $ 4,909,861 200 $ 491,306
DAVIES-JIM (U1952) 406 444-6227 181 County: GALLATIN KM  TBD $] 5218423 $ 5,223,737 500,000 | 100% 98%  13% 9.4 %
Claim Status: M
Contract Totals for : ‘ ‘ 08205 ‘ s|_12620377 [ 209
$[ 13,537,352 $| 234,147 | 1] $/ 1,010,350
Proj. Count: $[ 12863523 [ 201 8] 1,250,174
$[ 13,329,722 $| 13,873,721 $[ 1,252,888 | 96%| 100/%| 173%[ 9.4 ¥
Project Mgr. Totals for :| [ 219 | JOHNSON,RICKIE | . 16554174 [ 350
[ 17,224,067 $| 234,147 | ] 1,410,830
Proj. Count: Project Mgr. Total Length: M $ 16788317 [ 351 $[  1,250174
KM $[ 16,999,763 $| 17,798,515 $| 1,653,368 | 96%| 76%[ 43%[ 7.4%
Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: | 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng.Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
CM 1899(13) SCOTT CONSTRUCTION INC P[ 00029 [[E]  07/05/05 $ 1,378,682 75
1999 - SIGNAL UPGRADE - BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $ 647,223 $ 248,073 5 % 140,925
4180 013 000 01804 NG,SIDWALKS & CURB,SIGNING & Ml 01/29/07 $ 1,626,755 80 % 315,755
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM  TBD $]  1,719370 $ 2,484,785 0| 69% 224% 113% 18.4 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 2 - Butte |
‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHN R. \ Work Phone: 494-9647 | Cell Phone: Email: \ jstarcevich@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 1805(15) SCOTT CONSTRUCTION INC UJ 01805 | [E]  07/05/05 $ 30,566 75
2002-TURN BAYS-BUTTE TRAFFIC SIGNAL UPGRADE,SURFACI 09/12/05 $[ 21454 % 0 0o $ 140,925
5371 015 000 01804 NG,SIDEWALKS & CURB,SIGNING & [ dm 012907 $ 30,566 7% 4,343
PETERSON-ROY (U1791) 406 444-1280 310 County: SILVER BOW [ dkvM TBD $ 31663 $ 33,662 $ 5000 | 94% 87% 120% 13.7 %
Claim Status: mI
Contract Totals for : ‘ ‘ 01804 ‘ sl_1400249 [ 79
$[ 668,677 | $] 248,073 | 5§ 281,850)
Proj. Count: $[ 1657321 [ 8J $[ 320,098
$[ 1,751,034 $| 2,518,447 $| 145,925/ | 70%| 219/%| 113%| 18.3 ¥
HSIP 29-3(3)72 GSTINC [ ] 11/09/07 $ 53,539 24
2002 - SIGNING/GUARDRAIL - SOU GUARDRAIL,NEW DELINEATORS & Sl [ ] TBD $[ 72879 $ 0 0o 3 9,015
5367 003 000 02B07 GNING UPGRADE [ Im TBD $ 53,539 24 $ 0
PETERSON-ROY (U1791) 406 444-1280 310 County: JEFFERSON,SILVEF| | KM  TBD $f  ds 0 $ 0 0% 0% N/A N/A
Claim Status: [ Im
IM 90-3(88)173 EIGHORN FENCING LLC I]o0090 [[E]  12/18/06 $ 253,117 85
FENCING - PHOSPHATE TO BECK HI INTERSTATE FENCEING 04/30/07 $[ 277,805 $ 0 0o 3 253,117
4260 088 000 04C06 Ml 07/23/07 $ 253,117 85 3 42
OLSEN-JOE (U6629) 406 494-9636 310 County: POWELL KM  TBD $[ 248,099 $ 260,000 $ 44,440 | 95% 0%  62% N/A
Claim Status: M
HSIP 1806(4) SOUTH HILLS ELECTRIC UJ 01806 | [E]  04/09/07 $ 253,221 60
2001 - SIGNALS - FRONT/MAIN - INTERSECTION IMPROVEMENT IN BU 05/24/07 [ 221771 $ 0 0o $ 33,376
5025 004 000 06207 TTE [ dm TBD $ 253,221 60 % 0
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW [ dkKvM TBD $[ 251,486 $ 0 $ 0| 99% 0%  90% N/A
Claim Status: M
STPP 29-4(27)85 SOUTH HILLS ELECTRIC P 00029 | [E]  04/09/07 $ 425,235 60
ELIZABETH WARREN INT IMP - BUT INTERSECTION IMPROVEMENT IN BU 05/24/07 $[ 356,319 $ 0 0o $ 56,595
4180 027 001 06207 TTE ] TBD $ 425,235 60 % 0
PETERSON-ROY (U1791) 406 444-1280 410 County: SILVER BOW KM TBD s 442117 $ 576,878 $ 108000 | 77% 0%  90% NA
Claim Status: M
Contract Totals for : ‘ ‘ 06207 ‘ s 656 [ &
$[ 578,086 | $] q | q 3 89,971
Proj. Count: $[ 6784568 [ 60 8 0
$| 693,603 $| 830,099 $| 141,376) | 84%| dw| 9dw| 0 U

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 218 \ ‘STARCEVICH JOHNR.

‘WorkPhone: 494-9647 Cell Phone: | 498-3012 Email:‘

jstarcevich@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 357-1(6)5 JIM GILMAN EXCAVATING INC. s[ 00357 [ [E]  05/09/05 $ 1,272,559 0
SOUTH OF ALDER - SOUTH DIGOUTS,PLANT MIX BIT.SURFACIN 06/14/05 $[ 1,154,834 $ 18,006 0o % 127,256
5480 006 000 06405 G OVERLAY,SEAL & COVER Ml 08/31/05 $ 1,290,565 0 $ 134,210
OLSEN-JOE (U6629) 406 494-9636 180 County: MADISON KM 04/25/07 $| 1355240 $ 1,354,147 135415 | 100% 99% NA 9.9 %
Claim Status: M
Project Mgr. Totals for :| [ 218 | STARCEVICH JOHN R. | s 3666919 [ 244
$[ 2,752,280 $| 266,079 | 5 3 761,209

RIOJCOUNT: Project Mgr. Total Length: MI 3 3,932,998 | 249 9| 454,350

KM $[ 4,047,972 $| 5,016,232 $| 476171 | 81%| 95%| 79%[ 11.2%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 108,795,359 [ 3,559
$[ 110,721,755 3| 2,929,664 | 126 $| 11,501,285
$[ 111,725,018 | 3,689 $ 8,231,214
$[ 110,573,974 $[ 118,162,169 $[ 13,357,783 | 94%[ 63%[ 93%[ 7.4%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR-NH 24-2(19)58 SLETTEN CONSTRUCTION COMPANY P 00024 | [E]  10/05/07 $ 1,416,830 140

ARRASTRA CREEK - SE OF OVANDO BRIDGE,ROADWAY CONSTRUCTION TBD $[ 1350429 $ 0 0 159,039

4868 019 000 01907 388 MI TBD $ 1,416,830 140 0

MCCRAY-KEVIN (U5800) 406 444-6265 221 County: POWELL 62§ KM TBD s ds 0 0| 0% 0% NA N/A
Claim Status: M

STPU 5201(16) UNITED MATERIALS OF GREAT FALL UJ 05201 [ [E]  05/08/06 $ 1,237,969 90

6TH ST NW-16TH TO SMELTER-GREA  GRADE,GRAVEL,PMS,SEAL & COVER 06/28/06 $[  1,315299 $ - 15445 13 111,417

4331 016 000 02406 MI TBD $ 1,222,524 103 147,561

MCOMBER-CHRISTIE (U3065) 406 454-5900 140 County: CASCADE KM  TBD $] 1,144,448 $ 1,226,494 176,208 | 93% 84%  99% 12.9 %
Claim Status: M

STPU 5236(2) UNITED MATERIALS OF GREAT FALL UJ 05236 | [E]  10/05/07 $ 707,992 250

2ND AVE S-7TH TO 9TH-GT FALLS GRADE,GRAVEL & PMS,SIDEWALKS,S 48 12/17/07 $[ 729,030 $ 0 0 78,126

4420 002 000 03907 TORM DRAIN,ELECTRICAL WATER & M TBD $ 707,992 250 0

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CASCADE 274 KM TBD $[ 18,268 $ 0 0 3% 0% 2% NIA
Claim Status: MI

STPU 5299(69) UNITED MATERIALS OF GREAT FALL [ ] 10/05/07 $  5131,301 250

2ND AVE N-15TH TO PARK-GTF GRADE,GRAVEL & PMS,SIDEWALKS,S [ ] 12/17/07 $[  5380,783 $ 0 0 495,895

4667 069 000 03907 TORM DRAIN,ELECTRICAL WATER & [ Iwm TBD $  5131,301 250 0

ROUSE-DUSTIN (U9174) 406 444-6229 140 County: CAASCADE [ Jkm TBD $[ 61152 % 0 0 1% 0% 2% NIA
Claim Status: [ Iwm

Contract Totals for : ‘ ‘ 03907 ‘ s|_Se303sy | 250

$[ 6,109,813 | $| q | 0 3 574,021
Proj. Count: $[ 5839383 | 250 | 0
$ 79,418 $| 5,839,383 $| 574,021] 1%[ 4% 2%] 0 %

NH 24-3(29)68 SCHELLINGER CONST CO INC P 00024 | [E]  02/06/06 $ 1,187,464 70

LINCOLN - EAST & WEST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 1,188,070 $ - 23,349 0 94,997

5485 029 000 05106 VER Ml 09/07/07 $ 1,164,116 70 51,888

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: LEWIS & CLARK,PO! KM  TBD s 121761 $ 1,250,452 93,129 | 97% 56%  97% 4.3 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 388 ‘ }AAFEDT, RANDY ‘ Work Phone: 454-5920 | Cell Phone: S Email: ‘ raafedt@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 24-2(20)43 SCHELLINGER CONST CO INC P[ 00024 [[E]  02/06/06 $ 2,062,536 70
OVANDO - EAST LEVELING,PMS OVERLAY,SEAL & CO 08/02/06 $[ 2,074,600 $ 16,798 0 165,003
4777 020 000 05106 VER Ml 09/07/07 $ 2,079,333 70 123,084
SQUIRES-BILL (U8461) 406 444-6228 181 County: LEWIS & CLARK,PO! KM  TBD $[ 2290770 $ 2,356,020 165003 | 97% 75%  97% 5.4 %
Claim Status: mI
Contract Totals for : ‘ ‘ 05106 ‘ sL_s250000 [ 79
$[ 3262670 %[ - 6551 | 0 9 260,000]
Proj. Count: $[ 3243449 [ 70 8] 174972
$[ 3508382 $| 3,606,472 $| 258,132 | 9% 68%| 97%[ 5 ¥
IM 15-5(114)257 RIVERSIDE CONTRACTING INC 1100015 [[E]  06/05/07 $ 704,085 30
CASCADE - ULM SEAL & COVER 07/16/07 $[ 839,308 $ 0 0 78,091
5759 114 000 06507 Ml 09/25/07 $ 704,085 30 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE KM  TBD $] 680,753 $ 0 0| 97% 0%  83% N/A
Claim Status: 269.3 M
STPP 3-2(55)41 RIVERSIDE CONTRACTING INC P[ 00003 [[E]  06/05/07 $ 611,688 35
MAIN AVENUE - CHOTEAU PMS OVERLAY,SEAL & COVER,SIDEW 07/16/07 $] 526539 $ 0 0 67,338
5952 055 000 10507 ALK,CURB & GUTTER Ml 10/02/07 $ 611,688 35 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TETON KM  TBD $[ 595106 $ 0 0| 97% 0% 106% NI/A
Claim Status: M
Project Mgr. Totals for :| [ 388 | AAFEDT, RANDY | 13050059 [ 619
$[ 13,404,058 $| - 21,996 | 13 | 1,249,906
A Project Mgr. Total Length: M $[ 13037959 [ 628 g 322,533
KM $[ 6,008,105 $| 13,404,952 $| 1,312,829 | 45%[ 25%[ 38%[ 54%
Project Mgr.‘ 386 ‘ ‘BECKEDAHL MARK ‘ Work Phone: @ Cell Phone: S Email: ‘ mbeckedahl@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘ Work Phone: 873-8624 | Cell Phone: S Email: ‘ mbeckedahl@mt.gov

‘Project Mgr.‘ 386 HBECKEDAHL MARK

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 58-1(23)30 RIVERSIDE CONTRACTING INC P 00058 [ [E]  07/03/06 $ 356,493 25
US 89 DAMAGE - NW OF BROWNING SLIDE REPAIR 08/04/06 $[ 197429 $ - 22,189 0o $ 35,649
5236 023 000 02606 [ dm 081407 $ 334,304 25 $ 195,263
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER [ dkm TBD $[__ 306415 $ PENDING $ PENDING 86% 548% 100% 63.7 %
Claim Status: mI
NH 1-3(33)204 F RIVERSIDE CONTRACTING INC P[oooo1 [ [E]  11/13/06 $ 3,863,161 120
EAST GLACIER - WEST GRADE,GRAVEL,DIGOUTS,PMBS,GUAR 204.3 12/11/06 $[ 3,786,901 $ 0 0 $ 347,685
1814 033 000 04B06 D RAIL,DRN,FENCE,SEED,SIGN & S Ml 11/13/07 $ 3,863,161 120 $ 38,317
MCOMBER-CHRISTIE (U3065) 406 454-5900 180 County: GLACIER KM TBD $] 3921680 $ 4,316,850 $ 347,685 | 91% 11%  96% 1 %
Claim Status: M
MT-NH 1-3(40)247 S K CONSTRUCTION INC P[ 00001 [ [E]  10/02/06 $ 15,455,555 180
CUT BANK-WEST GRADE,GRAVEL,PLANT MIX,PRESTRE 10/31/06 $[ 14,993,330 $ 85,068 1 1,854,667
1310 040 000 05606 SSED STRUCTURE [ 88 M 01/25/08 $ 15,540,624 181 315,423
KRINGS-DAMIAN (U5007) 406 444-6225 140 County: GLACIER KM  TBD $[ 15,847,071 $ 16,654,747 1,853,395 | 95% 17%  99% 2 %
Claim Status: M
Project Mgr. Totals for :| [ 386 | BECKEDAHL MARK | s__19675204 | 32
$[ 18,977,656 $| 62,879 | ] 2,238,001]
A Project Mgr. Total Length: M $[ 19738089 [ 326 549,003
KM $[ 20,075,166 $| 21,328,090 $| 2,236,729 | 94%| 29%[  98%| 2.7%
Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: @ Cell Phone: S Email: ‘ gberg@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
ER 409-1(6)32 CENTURY COMPANIES, INC. S| 00409 [ [M]  11/24/03 $ 138,914 30
MTS 409 SLIDE-S OF WHITLASH GRADE,GRAVEL, TOPSOIL SALAVGE & 04/26/04 $[ 124605 $ 18,400 0o 3 16,670
5234 006 000 01B03 PLACE,SEED & DRAINAGE [ ]m  o0e/12/04 $ 157,314 30 $ 43,587
GIARD-JASON (U2988) 406 454-5899 151 County: LIBERTY [ ] k™ 091404 $[ 181,997 $ 203,864 $ 47,832 | 89% 91%  57% 23.9 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

NH-STPU-HSIP 1-6(52)381 NELCON INC P 00001 [[E]  03/05/07 $ 28,807,619 300

US-2 - HAVRE GRADE,GRAVEL,PMBS,PCCP,SEAL & 04/09/07 $[ 26,111,453 $ 0 0 $ 1,996,057

4321 052 000 02207 COVER,DRAIN,SEEDING,SIGNING M TBD $ 28,807,619 300 $ 0

NORDHAGEN-BLAIR (U6573) 406 444-9128 140 County: HILL KM TBD $[ 17,653,935 $ 0 0| 61% 0% NA N/A
Claim Status: M

NH 1-6(55)342 RIVERSIDE CONTRACTING INC P 00001 [[E]  11/14/05 $ 1,938,421 45

RUDYARD - GILDFORD CLOD MILLING,LEVELING,PMBS & S 03/10/06 $[ 1,770,691 $ 0 0o $ 271,379

5568 055 000 03A05 TRIPING Ml 08/08/07 $ 1938421 45 3 85,267

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM 01/23/08 $[ 1,788,326 $ 0 0| 92% 31% 100% 4.8 %
Claim Status: M

STPS 432-2(5)40 RIVERSIDE CONTRACTING INC s[ 00432 [[E]  11/14/05 $ 749,448 45

RUDYARD - SOUTH COLD MILLING.LEVELING,PMBS,STR 03/10/06 $[ 691694 $ 0 0o 3 104,923

5509 005 000 03A05 IPING,SEAL & COVER Ml 08/08/07 $ 749,448 45 % 53,757

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: HILL KM 01/23/08 $[ 697,624 $ 0 0| 93% 51% 100% 7.7 %
Claim Status: MI

Contract Totals for : ‘ ‘ 03A05 ‘ s|_2687869 |49

$[ 2,462,385 | $| q | 0 376,302
Proj. Count: $[ 2687869 | 49 $[ 139,024
$ 2,485,950 $[ 2,687,869 $| 376,302 | 92%| 37%| 100/%| 5.6 %

NH 10-2(30)43 RIVERSIDE CONTRACTING INC P 00010 [[E]  11/14/05 $ 1,598,205 60

FORT BENTON - LOMA LEVELING,PMS OVERLAY,SEAL & CO 01/27/06 $[ 1705855 $ 0 0o % 207,767

4817 030 000 04305 VER,GUARDRAIL Ml 10/25/06 $ 1,598,205 60 % 74,197

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CHOUTEAU KM  08/10/07 $[ 1,710,668 $ 1,722,099 103,314 | 99% 72%  97% 4.3 %
Claim Status: MI

FBD-MT 0002(524) DIAMOND CONSTRUCTION, INC. [ ] 02/00/04 $ 767,347 0

FERRY REHABS - MISSOURI RIVER RREHABILITATION OF THREE FERRY [ ] 03/22/04 $[ 832,037 $ 0 0o $ 61,388

4493 524 000 06104 BOAT-CROSSING SITES [ ™ 100504 $ 767,347 0o 3 190,388

NORDHAGEN-BLAIR (U6573) 406 444-9128 650 County: STATEWIDE [ Jkm TBD s 712,287 $ 0 0| 93% 310% NA 267 %
Claim Status: [ Iwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 384 ‘ ‘BERG, GARY ‘ Work Phone: | 265-6821 | Cell Phone: S Email: ‘ gberg@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 66-2(7)16 RIVERSIDE CONTRACTING INC P 00066 [[E]  02/04/08 $ 3,943,061 65
HAYS - FT BELKNAP LEVELING,PMS,GUARDRAIL,SEAL & TBD $[ 3454043 $ 0 0o $ 512,598
5570 007 000 06406 COVER & PAVEMENT MARKINGS ] TBD $ 3,943,061 65 3 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: BLAINE KM  TBD s ds 0 0| 0% 0% NA N/A
Claim Status: M
NH 1-4(32)292 RIVERSIDE CONTRACTING INC P[ 00001 [[E]  11/14/05 $ 1,198,486 40
DEVON - E & W PMS OVERLAY,SEAL & COVER & PAV 01/08/06 $[ 1,103,540 $ 0 0o $ 167,788
5763 032 000 06B05 EMENT MARKING Ml 08/02/06 $ 1,198,486 40 70,647
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: TOOLE KM 04/11/07 $]  1,125170 $ 0 0| 94% 42%  88% 63 U
Claim Status: M
Project Mgr. Totals for : ‘ ‘ 384 ‘ ‘BERG, GARY ‘ . s|_soisrsoy [ 549
[ 357930918 3| 18,400 | 0 3 3,338,570
Proj. Count: Project Mgr. Total Length: M $[ 39,159,901 [ 540 517,843
KM $[ 23,870,002 $[ 39,330,345 $| 3265279 | 61%[ 168%| 29w| 2.2%
Project Mgr.‘ 387 \ ‘CARLSON, JACK \ Work Phone: | 457-0526 | Cell Phone: Email: \ jcarlson@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-STPU-CM-MT-STPE15-4(108)191 HELENA SAND & GRAVEL INC 1100015 [[E]  07/03/06 $ 9,973,924 220
SOUTH HELENA INTERCHANGE INTERCHANGE,ROUNDABOUT,GRADE,G 08/14/06 $[ 10,850,339 $ 81,308 6 % 997,392
5587 108 000 01606 RAVEL SURFACE,PMS,STRUCTURE [ adm TBD $ 10,055,232 226 $ 286,638
VOELLER-TERRY (U2597) 406 444-9457 110 County: JEFFERSON,LEWIS([  d KM  TBD $] 9,944,256 $ 10,762,508 $  1,065285 | 92% 27%  92% 29 %
Claim Status: M
CM 5899(22) SCOTT CONSTRUCTION INC [ ] 0910007 $ 1,480,411 120
SIGNAL UPGRADE - HELENA SIGNAL UPGRADE [ ] TBD $[  1977.682 $ 0 0o s 248,821
4921 022 000 01807 [ Im TBD $ 1,480,411 120 $ 0
ULBERG-IVAN (U9228) 406 444-6217 410 County: LEWIS & CLARK [ ]km TBD $f  0Js 0 0 0% 0% NIA N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
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‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

UPP 5819(2) SCOTT CONSTRUCTION INC uJos819 [[E]  09/10/07 $ 29,046 120

FEE - 11TH TO PROSPECT MILL,FILL,SEAL & COVER [ @ TBD s 32948 0 0o $ 4,909

6272 002 000 01807 M TBD $ 29,046 120 $ 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s ds 0 0| 0% 0% NA N/A
Claim Status: mI

NH 108-1(2)0 SCOTT CONSTRUCTION INC Pl 00108 [[E]  09/10/07 $ 617,901 120

PROSPECT-FEE TO MONTANA AVE.-H  MILLFILL,SEAL & COVER .192 TBD $[ 648424 $ 0 0o % 104,018

5948 002 000 01807 mi TBD $ 617,901 120 % 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD sf  ds 0 0 0% 0% N/A N/A
Claim Status: M

NH 8-2(70)44 SCOTT CONSTRUCTION INC P 00008 | [E]  09/10/07 $ 218,082 120

MONTANA-BUTTE TO 11TH-HELENA MILL,FILL,PMS OVERLAY,PMSC TBD $[ 230910 $ 0 0o $ 36,768

5950 070 000 01807 MI TBD $ 218,082 120 $ 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: LEWIS & CLARK KM  TBD s 0Js 0 0 0% 0% NI/A N/A
Claim Status: M

NH 8-2(72)44 SCOTT CONSTRUCTION INC P 00008 | [E]  09/10/07 $ 103,209 120

11TH AVENUE - HELENA SEAL & COVER TBD $[ 95847 3 0 0o $ 17,405

5949 072 000 01807 918 MI TBD $ 103,209 120 $ 0

ROUSE-DUSTIN (U9174) 406 444-6229 183 County: LEWIS & CLARK KM  TBD s 0% 0 0 0% 0% NA N/A
Claim Status: MI

Contract Totals for : ‘ ‘ 01807 ‘ sL_2448609 | 120

$[ 2985782 ] $| q | 0 3 411,921
Proj. Count: $[ 2448649 | 120 | 0
$| 0 $[ 2,448,649 $| 411,921 | 0% o dw] 0 %

STPHS 5809(19) HELENA SAND & GRAVEL INC uJos809 [ [E]  12/13/04 $ 1,616,872 75

SAFETY IMPROVEMENT - NORTH OF PLANT MIX BIT.SURF.,SEAL & COV 02/24/05 $[ 1,519,358 $ 94,123 -3 $ 194,025

4440 019 000 05904 ER,CRUSHED BASE COURSE,CURB & Ml 01/26/07 $ 1,710,995 7 % 298,147

DALSOGLIO-MICHAEL (U1921) 406 444-6250 310 County: LEWIS & CLARK KM TBD $[ 1,806,395 $ PENDING $ PENDING | 112% 154% 101% 165 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 3 - Great Falls |
‘Project Mgr.‘ 387 ‘ ‘CARLSON, JACK ‘ Work Phone: @ Cell Phone: S Email: ‘ jcarlson@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCU 5809(24) HELENA SAND & GRAVEL INC uJ 05809 | [E]  02/04/08 $ 196,293 35
MONTANA AVE. - CEDAR TO CUSTER  MILL,FILL,SEAL & COVER TBD $] 256539 $ 0 0o % 21,253
5954 024 000 07108 M TBD $ 196,293 35 % 0
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: MI
SFCU 5809(25) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 250,680 35
MONTANA AVE. - LYNDALE TO CEDA ROADWAY & SAFETY IMPROVEMENTS [ 4 TBD $[ 336,139 $ 0 0o 3 28,208
5955 025 000 07108 MI TBD $ 250,680 3B $ 0
ROUSE-DUSTIN (U9174) 406 444-6229 181 County: LEWIS & CLARK KM  TBD s ds 0 o 0% 0% NA N/A
Claim Status: M
SFCU 5809(26) HELENA SAND & GRAVEL INC U] 05809 | [E]  02/04/08 $ 31,505 35
TARA COURT IMPROVEMENTS - HELE ~ MILL,FILL,SEAL & COVER TBD $[ 30,720 $ 0 0o $ 3,527
4715 026 001 07108 MI TBD $ 31,505 3B % 0
310 County: LEWIS & CLARK KM TBD $sf  Jds 0 0 0% 0% NIA N/A
Claim Status: M
Contract Totals for : ‘ ‘ 07108 ‘ s 478478 |3
$[ 623,394 | $| q | 0 52,988
Proj. Count: N wsag [ 3B s 9
$| g $| 478,478 $| 52,989 d%[  dou| dw[ 0 %
Project Mgr. Totals for :| [ 387 | CARLSON, JACK | s 14517.029 [ 459
$[ 15,978,872 $| 175,431 | 3 1,656,326
A Project Mgr. Total Length: Mi $[ 14,693,354 | 453 584,785
KM $[ 11,750,651 $[ 15,306,507 $| 1,724,219 | 77%[ 34w 62%[ 5%
Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

STPP 44-1(15)14 PAVEMENT MAINTENANCE SOLUTIONS P 00044 [[E]  06/05/07 $ 407,070 20

VALIER - EAST SEAL & COVER 07/30/07 $[ 499,001 $ 0 0o % 45,148

5951 015 000 05507 Ml 10/02/07 $ 407,070 20 $ 0

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: PONDERA KM  TBD s 377652 $ 0 0| 93% 0% 8% NA
Claim Status: mI

IM 15-8(62)380 RIVERSIDE CONTRACTING INC 1] 00015 [ [E]  04/09/07 $ 817,811 90

SUNBURST - SOUTH CMILL,PMBS,SEAL & COVER,BRIDGE 380.3 05/17/07 $[ 711683 $ 0 0o $ 72,612

5760 062 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 817,811 90 3 0

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: TOOLE KM  TBD s 780,471 $ 0 0| 95% 0%  96% N/A
Claim Status: M

NH 1-4(33)278 RIVERSIDE CONTRACTING INC P 00001 [[E]  04/09/07 $ 944,424 90

SHELBY-EAST CMILL,PMBS,SEAL & COVER BRIDGE 05/17/07 $[ 820250 $ 0 0o 3 84,002

5765 033 000 07107 RAIL,SIDEWALK,C&G,SIGNING Ml 10/03/07 $ 944,424 90 % 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM TBD $[ 1,046,133 $ PENDING $ PENDING | 111% 0%  96% N/A
Claim Status: 280 MI

STPE 51(42) RIVERSIDE CONTRACTING INC P 00067 [[E]  04/09/07 $ 148,440 90

OILFIELD AVE. PATH - SHELBY CMILL,PMBS,SEAL & COVER,BRIDGE [ d 05/17/07 $[ 163943 $ 0 0o $ 164,416

5970 042 000 07107 RAIL,C&G,SIGNING [ dwm 100307 $ 148,440 90 3 0

WOSOBA-LEROY (U0342) 406 444-6156 620 County: TOOLE 1613 KM TBD $[ 86066 $ 0 0| 58% 0%  96% NIA
Claim Status: [ iwm

STPP 67-1(5)0 RIVERSIDE CONTRACTING INC P 00067 | [E]  04/09/07 $ 439,941 90

SHELBY - NORTH CMILL,PMBS,SEAL & COVER,BRIDGE 05/17/07 $[ 372,804 $ 0 0o $ 35,195

5770 005 000 07107 RAIL,SIDEWALK,SIGNING Ml 10/03/07 $ 439,941 0 $ 0

ROUSE-DUSTIN (U9174) 406 444-6229 180 County: TOOLE KM TBD $[ 449239 $ 0 0| 1202% 0% 9% NA
Claim Status: MI

Contract Totals for : ‘ ‘ 07107 ‘ s__2350618 [ o

$[ 2,068,680 | $| q | 0 9 356,225
Proj. Count: $[ 2350618 [ 90 8| 0
$[ 2,361,909 $|  2,350,61q $| 356,225 | 100%| 0% 96%| 0 U4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 383 ‘ ‘KLETTE, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mklette@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-6(37)323 RIVERSIDE CONTRACTING INC [ ] o02/05/07 $ 1,350,141 45
BRADY - N & S (NB) OVERLAY,SEAL & COVER,MILL & FI [ ] 06/21/07 $[ 1,470,160 $ 0 0o $ 108,011
5484 037 000 09107 LL [ Iwm 0922007 $ 1,350,141 45 % 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERATETON [ kM  TBD $[ 1271458 $ 1,496,680 165485 | 8% 0%  96% NIA
Claim Status: [ Iwm
STPS 365-1(8)14 RIVERSIDE CONTRACTING INC S 00365 | [E]  02/05/07 $ 427,099 45
23 KM EAST OF BRADY - EAST OVERLAY,SEAL & COVER,MILL & FI 06/21/07 $[ 464127 $ 0 0o $ 37,957
5773 008 000 09107 LL [ 3 m 0922007 $ 427,099 45 3 0
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: PONDERA,TETON KM  TBD s 387,137 3% 0 0| 91% 0%  96% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 09107 ‘ sL_Lrrr2ad [ 49
$[ 1,934,287 | 9] o0 [ 0d 9 145,968
Proj. Count: s 1777240 | 4 s J
$[ 1,658,590 $[ 1,923,779 $| 203,442 | 88%|[ Jw[ 9dw] 0 %
BH 3-4(22)102 SANDRY CONSTRUCTION CO INC P 00003 [[E]  02/04/08 $ 269,109 20
TWO MEDICINE RIVER BRIDGE - SC SCOUR PROTECTION TBD $] 354,109 $ 0 0o % 36,249
4046 022 001 09108 M TBD $ 269,109 20 $ 0
MCCRAY-KEVIN (US800) 406 444-6265 160 County: GLACIER KM  TBD s Js 0 0 0% 0% NI/A N/A
Claim Status: M
STPP 21-1(19)4 RIVERSIDE CONTRACTING INC P 00021 [[E]  02/06/06 $ 555,556 30
CONRAD - NORTHEAST COLD MILLING,PLANT MIX OVERLAY 06/15/06 $[ 456,822 $ 0 0o % 50,000
5769 019 000 13106 ,SEAL & COVER Ml 09/21/06 $ 555,556 30 46,180
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: PONDERA KM 08/02/07 $[ 556,558 $ 558,391 47,715 | 100% 97%  97% 83 %
Claim Status: MI
Project Mgr. Totals for :| [ 383 | KLETTE, MIKE | . s 5350500 | 209
[ 5312,895 3 g | 0 3 633,590]
Proj. Count: [ 9] Project Mgr. Total Length: Mi 3| 5,359,591 [ 205 9 46,180
KM $[ 4,954,709 $| 5,508,965 $| 688,779 | 9dw| 7% 83%| .9%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

CM 5299(71) UNITED MATERIALS OF GREAT FALL [E]  04/09/07 $ 341,716 0

SIDEWALKS - FOX FARM / PARK GA SIDEWALKS,CURB & GUTTER IN GTF [ ] 05/10/07 $[ 285083 $ 0 0o s 45,473

4568 071 000 01207 [ ]wm  o0803/07 $ 341,716 o 3 0

LLOYD-MIKI (U0413) 406 444-9200 620 County: CASCADE [ JxM TBD $[ 398,905 $ 447,593 53711 | 89% 0% NA  NA
Claim Status: [ Iwm

HSIP 60-2(75)29 WESTERN TRAFFIC CONTROL INC P 00060 | [E]  12/17/07 $ 155,416 45

SF069-SIGNING-KINGS HILL N SIGNING TBD $ 214629 $ 0 0o 3 23,312

6083 075 000 03C07 MI TBD $ 155,416 45 $ 0

ULBERG-IVAN (U9228) 406 444-6217 411 County: CASCADE KM  TBD s 15543 0 0 1% 0% N/A N/A
Claim Status: M

IM 15-4(118)229 RIVERSIDE CONTRACTING INC [ ] o07/03/06 $ 812,302 25

AUGUSTA INTCH-HARDY CREEK SEAL & COVER & STRIPING ] 07/26/06 $[ 742384 $ 0 0o 3 64,985

6010 118 000 06606 [ ]wm 092306 $ 812,302 25 % 26,114

PRINZING-STEPHEN (U1814) 406 454-5899 183 County: CASCADELEWIS&C[ | KM  09/06/07 $[ 802,727 $ 0 0| 99% 40%  80% 3.3 %
Claim Status: [ Im

IM 315-5(14)0 UNITED MATERIALS OF GREAT FALL 1100315 [[E]  06/05/07 $ 919,250 45

GREAT FALLS URBAN COLD MILLING,PMBS,PM SEAL COUR [ 3d 07/16/07 $ 927576 $ 0 0o 3 96,857

5947 014 000 07507 SE,ELEC,SIGNING & STRIPING Ml 10/11/07 $ 919,250 45 $ 0

MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $[ 867,528 $ 0 0| 94% 0%  98% NIA
Claim Status: M

IM 15-5(109)247 SHUMAKER TRUCKING AND EXCAVATI 1100015 ] [E]  02/05/07 $ 217,115 0

D3 - ROADSIDE MANAGEMENT EROSION CONTROL ALONG INTERSTA 04/10/07 $] 315540 $ 0 0o $ 204,802

5134 109 000 10107 TE 15 Ml 05/18/07 $ 217,115 0o 3 0

ROUSE-DUSTIN (U9174) 406 444-6229 510 County: CASCADE KM  TBD s 244127 $ 0 0] 112% 0% NA N/A
Claim Status: M

STPU 5299(72) UNITED MATERIALS OF GREAT FALL [ ] 02/04/08 $ 601,215 45

GREAT FALLS URBAN SYSTEM CRACKSEALING,SEAL & COVER, PAVE [ ] TBD $[ 598,574 $ 0 0o $ 72,146

6124 072 000 10108 MARKINGS [ Im TBD $ 601,215 45 $ 0

MCOMBER-CHRISTIE (U3065) 406 454-5900 183 County: CASCADE [ ]km TBD sf  ds 0 0 0% 0% N/A N/A
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 381 ‘ WOSEN, ROBERT ‘ Work Phone: @ Cell Phone: S Email: ‘ rvosen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
IM 15-5(101)270 UNITED MATERIALS OF GREAT FALL 1] 00015 [[E]  11/13/06 $ 11,229,608 0
GREAT FALLS - NORTH & SOUTH CRACK SEAT PCCP,PMSO,SEAL & CO 03/12/07 $[ 11,659,221 $ 23,802 0o % 898,369
4041 101 000 10406 VER ] TBD $ 11,253,410 0o $ 22,885
ROUSE-DUSTIN (U9174) 406 444-6229 170 County: CASCADE KM  TBD $[ 10,434,888 $ 12,844,621 996,381 | 81% 2% N/A 2 %
Claim Status: M
NH 101-1(2)0 UNITED MATERIALS OF GREAT FALL UJ 05203 [ [E]  05/08/06 $ 1,303,504 75
3RD ST NW - GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 1,270,120 $ 58,533 12 117,315
5567 002 000 12406 Ml 09/24/07 $ 1,362,038 87 90,044
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM  TBD $]  1,315911$ 1,394,227 153,366 | 94% 59% 100% 6.8 %
Claim Status: M
CM 5299(60) UNITED MATERIALS OF GREAT FALL [ ] os/08/06 $ 591,631 75
SIDEWALKS - GREAT FALLS PLANT MIX OVERLAY,SEAL & COVER ] 06/06/06 $[  51078]$ - 2420 0 53,247
4920 060 000 12406 [ ] wm 092407 $ 589,211 75 81,185
DALSOGLIO-MICHAEL (U1921) 406 444-6250 620 County: CASCADE [ ]k TBD $[ 622,301 $ 617,134 97,334 | 101% 83% 116% 13 %
Claim Status: [ Im
NH 102-1(2)8 UNITED MATERIALS OF GREAT FALL UJ 05205 [ [E]  05/08/06 $ 387,610 75
57TH-2ND AVE N/10TH AVE S-GTF PLANT MIX OVERLAY,SEAL & COVER 06/06/06 $[ 398,881 $ 0 0 34,828
5569 002 000 12406 Ml 09/24/07 $ 387,610 75 21,991
MCOMBER-CHRISTIE (U3065) 406 454-5900 181 County: CASCADE KM TBD $[ 355518 $ 0 0| 92% 63% 116% 6.2 %
Claim Status: MI
Contract Totals for : ‘ ‘ 12406 ‘ s|_22e2748 |7
$[ 2,179,782 ] $| 56,113 [ 13 205,390
Proj. Count: $[ 2338859 | 87 s 193220
$[ 2,293,730 $| 2,398,971 $| 285,528 | 9§%| 68%| 100%| 8.4 ¥4
NH-STPE 5205(18) UNITED MAT'LS OF GREAT FALLS uJ 05205 [ [E]  05/27/04 $ 6,656,255 0
NORTHEAST BYPASS - GREAT FALLS  GRADE,PCCP,PMBS,STROM DRAIN,SI 07/06/04 $[ 6,938,185 $ 274,292 41 798,751
4042 018 000 15304 GNING LIGHTING, TRAFFIC SIGNALS Ml 05/11/07 $ 6,930,546 41 563,408
MALONE-KEVIN (U0723) 406 444-9369 130 County: CASCADE KM  TBD $[ 6924339 $ 6,986,809 762,227 | 9% 74% NA 81 %
Claim Status: M
Project Mgr. Totals for :| [ 381 | VOSEN, ROBERT | 23215624 [ 239
$[ 23,860,969 $| 354,207 [ 53 9§ 2,410,085
RIOJCOUNT: Project Mgr. Total Length: MI $[ 23569829 [ 288 9 805,627|
KM $[ 21,967,798 $| 25,383,292 $| 2,559,949 | 87%| 31w 97%| 3.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 385 ‘ MOODHOUSE, HAROLD ‘ Work Phone: @ Cell Phone: S Email: ‘ hwoodhouse@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 9-2(10)47 SLETTEN CONSTRUCTION CO [E]  02/07/05 $ 1,384,237 100
USRS CANAL - 13KM NE OF AUGUST PREST.CONC.BM.BRIDGE,GRADE,GRA [ ] 04/05/05 $[  1517,387]$ - 29,314 -2 166,108
4235 010 000 05105 VEL,PL.MIX.BIT.SURF.,SEAL & CO [ ]m  06/14/06 $ 1,354,923 98 264,881
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: TETON [ ]km o0411/07 $[ 1312545 $ 0 0| 95% 159%  99% 20.2 %
Claim Status: [ Iwm
STPP 9-1(9)21 WICKENS CONSTRUCTION INC P 00009 [[E]  10/02/06 $ 9,634,148 180
BOWMAN'S CORNER - NORTH GRADE,GRAVEL,PLANT MIX OVERLAY 11/15/06 $[ 11,317,791 $ 20,249 0 770,732
4048 009 000 05506 & STRUCTURES MI TBD $ 9,654,397 180 148,699
BENTE-FREDRICK (U0547) 406 444-7634 140 County: LEWIS & CLARK KM  TBD $] 9253253 $ 10,782,786 926,000 | 86% 16%  73% 1.6 %
Claim Status: M
SFCS 435-1(1)0 SCHELLINGER CONST CO INC S[00435 | [E]  02/06/06 $ 1112510 45
AUGUSTA - SOUTH COLD MILLING,PMBS,SEAL & COVER [ 4 07/14/06 $| 1157634 $ - 30,390 0 89,001
5804 001 000 09106 ,REVEGETATION & STRIPING Ml 11/06/06 $ 1,082,120 45 67,152
KRINGS-DAMIAN (U5007) 406 444-6225 181 County: LEWIS & CLARK KM 01/09/08 $[ 1,000,787 $ 0 0| 90% 75% 100% 6.7 %
Claim Status: MI
BR 9025(34) MORGEN & OSWOOD CONST. CO.,INC X[ 25013 [ [E]  04/29/04 $ 3,362,748 210
MISSOURI RIVER - CRAIG CONCRETE,PRE-STRESSED GIRDER S 07/16/04 $[ 4,081,869 $ 53,159 26 504,412
2795 034 000 09404 TRUCTURE,GRADING,GRAVEL SURFAC [ dMm  10/13/06 $ 3,415,907 236 650,766
MCCRAY-KEVIN (U5800) 406 444-6265 221 County: LEWIS & CLARK [ dkvm TBD $[ 3432656 $ 3,475,656 625,000 | 99% 104% 100% 19 %
Claim Status: M
Project Mgr. Totals for :| [ 385 | WOODHOUSE, HAROLD | . S__1s493649 [ 539
[ 18,074,681 $| 13,704 [ 24 ¢ 1,530,253
A Project Mgr. Total Length: MI $[  15507,347 [ 559 9| 1,131,498
KM $[ 14,999,235 $| 16,755,189 $| 1,806,109 | 90%| 63%| 91| 7.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVSR009
District 3 - Great Falls |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$] 130,463,444 [ 2,905
$[ 131,403,049 3| 602,625 | 94 $| 13,056,731
$[ 131,066,070 | 2,999 $| 3,957,469
$[ 103,625,666 $| 137,017,340 $[ 13,593,893 | 76%[ 29%[ 65%[ 3.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 406 ‘ ‘BACON, DAVID ‘ Work Phone: 345-8244 | Cell Phone: S Email: ‘ dbacon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 253-1(11)4 COP CONSTRUCTION LLC s[ 00253 [[E]  12/07/06 $ 2,738,266 130
CHERRY CR-7 KM N OF TERRY BRIDGE,GRADE,GRAVEL,PMBS,DRAIN 02/01/07 $[ 2,412,101 $ 0 0o $ 273,827
4536 011 000 08B06 ,SEED,FENCE,SIGN,SEAL & COVER [ awm TBD $ 2,738,266 130 $ 18,488
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: PRAIRIE [ dkvM TBD $[ 2710490 $ 3,399,086 273827 | 80% 7%  81% .7 %
Claim Status: M
BR-STPE 9009(11) SLETTEN CONSTRUCTION COMPANY x] 09054 [[E]  02/06/06 $ 2303281 0
TONGUE RIVER - MILES CITY TWO STRUCTURES APPROACHES,SIGN 03/10/06 $[ 2,575,497 $ 0 0o s 222,799
4174 011 000 20106 ING,STRIPING,ELECTRICAL [ dm TBD $ 2,303,281 0o s 259,340
WOSOBA-LEROY (U0342) 406 444-6156 221 County: CUSTER [ dkm TBD $] 2,266,639 $ 2,311,506 257,799 | 98% 101% N/A  11.4 %
Claim Status: M
BR 2-1(34)2 SLETTEN CONSTRUCTION COMPANY P[ 00002 [[E]  02/06/06 $ 4,638,061 0
TONGUE RIVER - MILES CITY TWO STRUCTURES,APPROACHES, SIGN 03/10/06 $[ 4780211 $ 0 0o 3 464,086
3989 034 000 20106 ING,ELECTRICAL [ dgm TBD $ 4,638,061 0o 3 136,477
ROBERTS-DEVIN (U7485) 406 444-7611 221 County: CUSTER [ dkv TBD $] 4459416 $ 5,002,881 498,436 | 89% 27% NIA 3.1 %
Claim Status: M
Contract Totals for : ‘ ‘ 20106 ‘ s ooz [ 9
$[ 7,355,703 | $| q | 0 686,885
Proj. Count: $[ 6941343 [ 0 $[ 395817
$ 6,726,059 $[ 7,314,387 $| 756,235/ | 93%| 5% 0%| 59 %
Project Mgr. Totals for :| [ 406 | BACON, DAVID | s osros0d | 130
$] 9,767,804 3| g [ d 3 960,712
Proj. Count: Project Mgr. Total Length: [ dm $[ 90,679,608 [ 130 414,305,
- $[ 9,436,545 $| 10,713,473 $| 1,030,062 | 88%| 4d%|  81%| 4.4%
Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |

‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 251-1(4)18 APOLLO INC S[ 00251 [[E]  02/04/08 $ 562,035 75

KIRN COULEE - 37 KM NE OF POPL GRADE,GS,PMS & APPROACHES TBD s 738819 $ 0 0o 3 94,633

4880 004 000 01108 [ dm TBD $ 562,035 7B % 0

GILBERT-KEVIN (U2995) 406 444-6230 222 County: ROOSEVELT [ dkvm TBD sf  0s 0 0| 0% 0% NA  NA
Claim Status: MI

NH 1-9(39)555 S K CONSTRUCTION, INC. P[ooool | [E]  08/18/05 $ 14,144,681 180

NASHUA - EAST & WEST PAVEMENT PULVERIZATION,GADING, 10/31/05 $[ 13064677 % - 6,340 0 $ 1,414,468

2144 039 000 01305 GRAVEL,PMBS,SEAL & COVER,BRIDG Ml 12/14/07 $ 14,138,341 180 725,336

FRANK-JAMES (U2859) 406 345-8214 150 County: VALLEY KM  TBD $| 14,010,628 $ 14,361,919 861,584 | 98% 84% 100% 5.2 %
Claim Status: M

SFCS 363-1(7)9 21 CONSTRUCTION,INC. S[ 00363 ] [E]  10/13/04 $ 844,327 90

EAST OF WAGNER - EAST GRADE,GRAVEL,PLANT MIX SURFACI 02/11/05 $[ 934548 $ 0 0o 3 84,433

4838 007 000 04804 NG,SEAL & COVER 1.08 Ml 11/02/05 $ 844,327 90 130,511

FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM 01/23/08 $[ 801,613 $ 0 0| 95% 155%  69% 16.3 %
Claim Status: MI

SFCS 251-2(5)32 NORTHERN IMPROVEMENT CO. [ ] 02/07/05 $ 770,525 45

DANIELS CO LINE-NORTH PLANT MIX OVERLAY,LEVELING,SEA [ ] 06/29/05 $[ 785290 $ 0 0o $ 61,642

4354 005 000 06204 L & COVER [ ]wm  09/07/05 $ 770,525 45 33,760

ATKINS-TOM (U0168) 406 444-7606 181 County: DANIELS,ROOSEVE [ | KM  01/24/06 $[ 725686 $ 0 0| 94% 55%  91% 4.7 %
Claim Status: [ Iwm

BR 248-6(6)24 S K CONSTRUCTION INC [] 04/03/07 $ 694,758 75

DRAINAGE STRS - WEST OF SCOBEY  REPLACE TWO STRUCTURES WITH CU [ ] 05/11/07 $[ 961,567 $ 0 0o $ 115,583

4879 006 000 07307 LVERTS [ Iwm TBD $ 694,758 7B % 0

FRANK-JAMES (U2859) 406 345-8214 220 County: DANIELS [ Jkm TBD $[ 723333 $ 0 0| 1204% 0%  99% N/A
Claim Status: [ Iwm

STPS 248-2(5)12 NORTHERN IMPROVEMENT CO - FARG [ ] 03/06/06 $ 2,791,899 75

EAST OF GLENTANA - EAST PMS OVERLAY,SEAL & COVER,REV.B ] 05/16/06 $[ 2,820,607 $ 0 0o $ 279,190

5520 005 000 12206 RIDGE RAIL [ ]wm  oer2f07 $ 2,791,899 75 121,833

GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY [ |KM  TBD s 2,672,331 $ 0 0| 96% 44% 125% 4.6 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 4 - Glendive |
‘Project Mgr.‘ 409 ‘ ‘BUTZLAFF, MIKE ‘ Work Phone: @ Cell Phone: S Email: ‘ mbutzlaff@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SFCS 248-6(7)27 NORTHERN IMPROVEMENT CO - FARG s[ 00248 [[E]  03/06/06 $ 1243415 75
PEERLESS - EAST PMS OVERLAY,SEAL & COVER,REV.B 05/16/06 $[ 1,234,946 $ 0 0o $ 124,342
5800 007 000 12206 RIDGE RAIL Ml 06/22/07 $ 1,243,415 7% 54,652
GILBERT-KEVIN (U2995) 406 444-6230 181 County: DANIELS,VALLEY KM  TBD $[ 1,223,756 $ 0 0| 98% 44% 125% 45 %
Claim Status: M
Contract Totals for : ‘ ‘ 12206 ‘ sL_4035314 [ 79
$[ 4,055,553 | $] q q 3 403,532
Proj. Count: $[ 4035314 [ 79 $[ 176,485
$[ 3,896,087 $| 4,035,314 $| 403,532 | 97%| 44%| 125%| 4.5 ¥
Project Mgr. Totals for :| [ 409 | BUTZLAFF, MIKE | s 21051640 [ 549
$[ 20,540,454 $] - 6,340] | q 3 2,174,291
RIOJCOUNT: Project Mgr. Total Length: MI $[ 21,045300 [ 540 1,066,092
KM $[ 20,166,347 $| 21,268,878 $| 1,621,407 | 95%| 66%| 84%| 5.3%
Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: 233-3604 | Cell Phone: Email: ‘ doumartin@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 37-3(12)96 WICKENS CONSTRUCTION INC P 00037 [[E]  02/04/08 $ 10,729,214 180
EPSIE - EAST GRADE,GRAVEL,CTB,PMS OVERLAY,S TBD $[ 10,814,137 $ 0 0 $ 1,024,354
4056 012 000 03108 EAL & COVER M TBD $ 10,729,214 180  $ 9,189
GILBERT-KEVIN (U2995) 406 444-6230 140 County: POWDER RIVER KM TBD sf  0s 0 0| 0% 1% NA  NA
Claim Status: MI
STPS 253-1(17)17 CROOKED FORK FENCING s[ 00253 [[E]  10/05/07 $ 169,773 45
17 MILES NW OF TERRY - NW FENCING ALONG RT 253 TBD $[ 181,379 $ 0 0o 3 28,586
6530 017 000 05907 [ &M TBD $ 169,773 45 $ 0
FRANK-JAMES (U2859) 406 345-8214 310 County: PRAIRIE KM TBD $[ 1,699 $ 0 0 1% 0%  51% N/A
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 407 ‘ ‘MARTIN, DOUGLAS ‘ Work Phone: @ Cell Phone: S Email: ‘ doumartin@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 94-4(68)152 CROOKED FORK FENCING [ ] 1113006 $ 2,697,940 150
2000 - FENCING - MILES CITY - FENCING [ ] 04/19/07 $[ 1,788,893 $ 34,164 2 3 404,692
4712 068 000 07406 [ ]wm  o0814/07 $ 2,732,104 152 11,204
FRANK-JAMES (U2859) 406 345-8214 310 County: CUSTERPRAIRIE [ |KkM  TBD $[ 28635518 2,691,349 174,930 | 106% 6%  63% 4 %
Claim Status: [ Iwm
STPP 18-1(13)2 PRINCE INC P[ 00018 [[E]  02/06/06 $ 1,680,945 60
NW OF MILES CITY - NW LEVEL,PMS OVERLAY,SEAL & COVER 07/05/06 $[ 1,911,859 $ 34,131 15 134,476
5741 013 000 19106 ,REVISE BRIDGE RAIL M TBD $ 1,715,076 75 79,829
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM TBD $] 1823288 % 1,846,847 184,685 | 99% 43% 124% 4.4 %
Claim Status: M
STPP 18-1(9)18 M K WEEDEN CONSTRUCTION INC [ ] 02/06/06 $ 10,357,140 200
ANGELA -N& S GRADE,GRAVEL,PMBS,BRIDGE, SEED, [ ] 03/24/06 $[ 10,281,344 $ 0 0o 3 828,571
2461 009 003 25106 FENCE,DRAIN,SEAL & COVER & STR [ Iwm TBD $ 10,357,140 200 $ 0
FRANK-JAMES (U2859) 406 345-8214 140 County: CUSTER,ROSEBUD [ | KM  TBD $[ 9973238 $ 11,095,599 1,053,288 | 90% 0% 120% N/A
Claim Status: [ Im
Project Mgr. Totals for :| [ 407 | MARTIN, DOUGLAS | s|_256%014 [ 639
$[ 24,977,607 $| 68295 [ 17 $§ 2,420,679
A Project Mgr. Total Length: M $[ 25703307 [ 652 g 100,222
KM $[ 14,661,773 $[ 26,532,782 $| 2,465,843 | 5% 4w  69%| .7%
Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ ifleming@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 484-1(12)8 MENARD CONSTRUCTION INC s[ 00484 [[E]  08/06/07 $ 372,055 90
OTTER CREEK ROAD - FENCING NEW FENCE,CATTLE GUARD REMOVAL 09/26/07 $[ 298,800 $ 0 0o 3 62,644
5162 012 001 03707 MI TBD $ 372,055 %0 $ 0
GUTOWSKY-JERRY (U3288) 406 444-6232 310 County: POWDER RIVER KM TBD $[ 299,908 $ 0 0| 8l% 0% 56% N/A
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 405 ‘ ‘PHILLIPS, JERRY ‘ Work Phone: @ Cell Phone: S Email: ‘ jfleming@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-1(43)44 E 2 CONCRETE CONSTRUCTION P 00002 [[E]  04/09/07 $ 106,136 50
LOCATE REST AREA RENOVATE REST AREA 05/14/07 $[ 219,489 $ 0 0o $ 17,657
4834 043 000 04207 [ dwm o080L07 $ 106,136 50 $ 0
FRANK-JAMES (U2859) 406 345-8214 172 County: CUSTER [ dkvm TBD s 115157 $ 123,386 48355 | 93% 0% 108% N/A
Claim Status: M
IM 94-4(71)130 RIVERSIDE CONTRACTING INC 1] 00094 [ [E]  04/09/07 $ 3,653,764 70
MILES CITY - E & W (WB) MILL,FILL,PMS,CULVERT REPLACEM 07/30/07 $[ 4,100,781 $ 0 0o $ 405,249
5916 071 000 08207 ENT M TBD $ 3,653,764 70 $ 0
GILBERT-KEVIN (U2995) 406 444-6230 180 County: CUSTER KM  TBD $]  3517,139 $ 0 0| 9% 0% 121% N/A
Claim Status: M
IM 94-4(73)142 RIVERSIDE CONTRACTING INC I]o0094 [[E]  04/09/07 $ 611,022 70
CULVERT-NE OF MILES CITY MILL,FILL,PMS,CULVERT REPLACEM 141. 07/30/07 $[ 820940 $ 0 0o 3 67,759
6159 073 000 08207 ENT [ dm TBD $ 611,022 70 $ 0
GILBERT-KEVIN (U2995) 406 444-6230 141 County: CUSTER [ JdKw TBD $[ 542,887 $ 0 0| 8% 0% 121% N/A
Claim Status: MI
Contract Totals for : ‘ ‘ 08207 ‘ 426789 |19
$[ 4,921,721 | $| q | 0 473,008
Proj. Count: s 4264788 [ 70 | 9
$[ 4,060,025 $[ 4,264,784 $| 473,008] | 95%| 0% 121%] 0 %
STPP 18-2(14)31 M K WEEDEN CONSTRUCTION, INC. [ | 05/27/04 $ 8725915 200
ROCK SPRINGS-N & S GRADE,GAVEL,PLANT MIX BITUMINO [ ] 07/19/04 $[ 7,996,830 $ 83,078 1% 698,073
2461 014 002 10504 US SURFACING & DRAINAGE [ ]m  0817/06 $ 8,808,993 201 $ 0
ATKINS-TOM (U0168) 406 444-7606 140 County: ROSEBUD,GARFIEL [ | KM  TBD $[ 8820003 $ 9,004,829 698,073 | 98% 0% 100% N/A
Claim Status: [ Iwm
Project Mgr. Totals for :| [ 405 | PHILLIPS, JERRY | . s|_13.46389% | 419
[ 13,436,836 $| 83,078 | 1§ 1,251,382
Proj. Count: Project Mgr. Total Length: M $[ 13551970 [ 411 8| 9
KM $[ 13,295,093 $| 13,765,056 $| 1,282,080 | 97%| dw| 93%[ 0%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 402 ‘ ‘PISK, RANDAL ‘ Work Phone: | 228-9478 | Cell Phone: S Email: ‘ rpisk@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 1-8(26)454 F S K CONSTRUCTION INC P o000l [[E]  05/07/07 $ 17,323,597 200
DODSON - EAST GRADE,GRAVEL,PMBS,SEAL & COVER 06/18/07 $[ 18,773920 $ 0 0 1,535,570
1516 026 000 02B06 ,GUARDRAIL,SEED,SIGN,STRIPING, ] TBD $ 17,323,597 200 0
FRANK-JAMES (U2859) 406 345-8214 140 County: PHILLIPS KM TBD $[ 12,000,128 $ 19,417,511 1,701,826 | 62% 0%  53% N/A
Claim Status: M
NH 99-1(9)0 RIVERSIDE CONTRACTING INC P[ 00099 [[E]  11/14/05 $ 1,250,246 45
MALTA - NORTHEAST PLANT MIX OVERLAY,SEAL & COVER [ ¢ 08/24/06 $[ 1,086,921 $ - 2462 0 150,030
5815 009 000 08B05 [ 7w os807/07 $ 1,247,785 45 90,787
GILBERT-KEVIN (U2995) 406 444-6230 180 County: PHILLIPS KM  TBD $] 1,168,397 $ 0 0| 93% 61% 93% 7.8 %
Claim Status: [ 7m
Project Mgr. Totals for :| [ 402 | PISK, RANDAL | . 1857384y [ 249
[ 19,860,841 $| - 2462] | 0 3 1,685,600
Proj. Count: Project Mgr. Total Length: M $[ 18571383 [ 245 3| 90,787
KM $[ 13,168,520 $[ 20,667,757 $| 1,851,856 | 64%| 5w| 60%[ 7%
Project Mgr.‘ 403 \ ‘SLASKA, JIM \ Work Phone: | 345-8240 | Cell Phone: Email: \ jslaska@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length kM Work Comp. Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 57-6(11)280 PRINCE INC [ ] 11/14/05 $ 2865072 90
CIRCLE - SOUTHEAST LEVELING,PMS OVERLAY,SEAL & CO [ ] 05/01/06 $[ 2,958,084 $ 0 0 229,206
5155 011 000 03C05 VER [ ]wm  o9/07/07 $ 2865072 90 154,602
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ | KM  TBD $] 2723313 $ 0 0| 95% 67% 139% 5.7 %
Claim Status: [ Im
STPP 51-1(3)0 PRINCE INC [ ] 11/14/05 $ 1,304,066 90
JCT MT 200S - NORTHEAST LEVELING,PMS OVERLAY,SEAL & CO ] 05/01/06 $[ 1,337,510 $ 0 0 104,325
5516 003 000 03C05 VER [ ]wm  o907/07 $ 1,304,066 90 55,078
FRANK-JAMES (U2859) 406 345-8214 181 County: MCCONE&DAWSOI[ ] KM  TBD $[ 1275489 $ 0 0| 98% 53% 139% 4.3 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 4 - Glendive |
‘Project Mgr.‘ 403 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 03C05 s__ac0138 [ _od
$[ 4,295,595 | $| q | 0 3 333,531
Proj. Count: $[ 4169138 [ o0 $[ 209,680
$[ 3998801 $| 4,169,139 $| 333,531 | 96%| 63%| 139%| 5.2 ¥
STPS 253-1(9)23 E.H. OFTEDAL AND SONS, INC. S[ 00253 [ [E]  03/07/05 $ 9,715,157 200
37 KM NW OF TERRY - NORTH GRADING,GRAVEL & PLANT MIX BIT 04/27/05 $]  8598,637 $ 464,929 8 $ 777,213
2824 009 000 05205 .SURFACING MI TBD $ 10,180,086 208 $ 745,430
ATKINS-TOM (U0168) 406 444-7606 140 County: PRAIRIE KM TBD $[ 10,366,835 $ 10,451,766 $ 777213 | 99% 96% 101% 7.2 %
Claim Status: 36.6 Ml
STPP 57-7(19)326 PRINCE, INC P 00057 | [E]  04/07/05 $ 1,309,794 150
BUSINESS LOOP - GLENDIVE TRAFFIC SIGNALS 06/06/05 $] 1,547,254 $ - 11,699 0o $ 104,784
5158 019 000 06305 Ml 04/16/07 $ 1,298,095 150  $ 142,674
FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM  TBD $] 1,284,948 $ PENDING $ PENDING 98% 136% 123% 11.1 %
Claim Status: M
STPP-STPHS 57-7(20)327 PRINCE, INC P 00057 | [E]  04/07/05 $ 78,678 150
2002 - SIGNALS - E OF GLENDIVE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[ 88335 $ 0 0o 3 6,294
5387 020 000 06305 DRAIL & STRIPING [ dMm  0416/07 $ 78,678 150  $ 7,071
PETERSON-ROY (U1791) 406 444-1280 410 County: DAWSON [ dkv TBD $[ 74139 % 95,994 $ 14,265 | 77% 50% 123% 9.5 %
Claim Status: M
IM 94-6(49)191 PRINCE, INC 1100094 [[E]  04/07/05 $ 57209271 150
DAWSON CO LINE - NE COLD MILLING,PMBS OVERLAY,GUAR 06/06/05 $[_ 6,332,629 $ 7,439 10 % 416,742
5494 049 000 06305 DRAIL, TRAFFIC SIGNALS & STRIPI Ml 04/16/07 $ 5,216,710 160 $ 226,396
ATKINS-TOM (U0168) 406 444-7606 180 County: DAWSON KM  TBD $[ 5383635 $ 0 $ 0| 103% 54% 115% 4.2 %
Claim Status: 210 MI
STPP 98-1(4)0 PRINCE, INC P 00098 | [E]  04/07/05 $ 477,494 150
BUSINESS LOOP - GLENDIVE COLD MILLING,RAP,PMBS OVERLAY, [ ¢ 06/06/05 $  584839$ - 7421 0o % 38,200
5159 004 000 06305 GUARDRAIL & STRIPING Ml 04/16/07 $ 470,073 150 $ 29,610
FRANK-JAMES (U2859) 406 345-8214 180 County: DAWSON KM TBD s 427461 $ 0 $ 0| 9% 78% 123% 69 %
Claim Status: mI
Contract Totals for : ‘ ‘ 06305 ‘ sL_7075287 [ 159
$[ 8553057 | $] - 11,681 [ 10 9 566,020
Proj. Count: $[ 7063558 | 160 $[ 405,751
$[ 7170179 $| 7,092,553 $| 573,991 | 101%[ 71%| 115%| 5.7 4

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 411 ‘ ‘SLASKA, JIM ‘ Work Phone: | 345-8240 | Cell Phone: S Email: ‘ jslaska@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-1(12)1 PRINCE INC P 00020 [[E]  06/05/07 $ 3,566,856 90
GLENDIVE - NORTHEAST CMILL,DIGOUTS,PMBS,S&C,GUARDRA 08/24/07 $[ 5,039,659 $ 0 0o 3 316,479
5496 012 000 08507 IL,SEEDING,SIGNING & STRIPING M TBD $ 3,566,856 0 $ 0
LUNDMAN-GARY (U5379) 406 345-8228 180 County: DAWSON KM  TBD $[ 2,011,231 $ 0 $ 0| 56% 0% 8% NA
Claim Status: MI
STPP 27-3(21)55 PRINCE INC P[ 00027 [[E]  12/18/06 $ 4,681,706 75
WIBAUX - SOUTH PMBS,SEAL & COVER,BRIDGE RAIL, 05/09/07 $[ 4,931,620 $ 0 0o $ 421,334
5918 021 000 09C06 GUARDRAIL,SIGN,STRIPE Ml 09/17/07 $ 4,681,706 7% 3 16,053
LUNDMAN-GARY (U5379) 406 345-8228 180 County: WIBAUX KM  TBD $] 4,574,367 $ 0 $ 0| 98% 4% 84% 4
Claim Status: M
STPS 323-1(26)22 PRINCE INC S[ 00323 [[E]  06/05/07 $ 577,832 75
JCTS-328-N&S GRAVEL,PMBS,SIGNING,SEEDING & TBD $[ 603,887 $ 0 0o 3 51,235
5919 026 000 12507 STRIPING M TBD $ 577,832 75 $ 0
ZEIGLER-LIZA (U6564) 406 444-6905 180 County: CARTER KM  TBD $[ 123548 $ 0 $ 0| 21% 0%  96% NA
Claim Status: M
MT 323-1(28)25 PRINCE INC s[ 00323 [[E]  06/05/07 $ 3772222 75
40 KM SOUTH OF EKALAKA - SOUTH  GRAVEL PMBS,SIGNING, SEEDING & TBD $[_ 4,278,659 $ 0 0o $ 334,736
4138 028 007 12507 STRIPING M TBD $ 3,772,222 758 0
140 County: CARTER KM  TBD $[ 1,319,354 $ 0 $ 0| 35% 0% 9% NA
Claim Status: M
Contract Totals for : ‘ ‘ 12507 ‘ sL_4350064 |79
$[ 4,882,541 | $| q | 0 3 385,971
Proj. Count: s[ 4350054 [ 7§ s 9
$] 1,442,909 $[ 4,350,054 $| 385971 | 33%[ QJ%[ 96%[ 0 %
Project Mgr. Totals for :| [ 411 | SLASKA, JIM | . s|_sasoeiad [ eed
[ 36,301,104 $| 453248 | 18 9| 2,800,548
A Project Mgr. Total Length: MI $[ 34,011,396 [ 699 9 1,376,914
KM $[ 29,564,315 $| 34,312,073 $| 2,808,519 | 86%| 49%[ 105%| 4.7%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 401 ‘ ‘SNYDER, AARON ‘ Work Phone: @ Cell Phone: S Email: ‘ rarthur@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 20-2(23)29 NORTHERN IMPROVEMENT CO - FARG P[ 00020 [ [E]  02/06/06 $ 3,811,295 80
SOUTH OF SIDNEY - SOUTHWEST LEVELING,OVERLAY,SEAL & COVER 03/23/06 $[ 4,641,907 $ 34,933 0 304,904
5527 023 000 11106 Ml 06/04/07 $ 3,846,228 80 225,362
FRANK-JAMES (U2859) 406 345-8214 180 County: RICHLAND KM  TBD $[ 3942357 $ 0 $ 0| 103% 74%  85% 57 %
Claim Status: mI
STPS 261-2(5)26 MARTIN CONSTRUCTION INC - ND [ ] o04/00/07 $ 4,525,860 150
RICHLAND COUNTY LINE - NORTH GRADE,GRAVEL PLANTMIX,NEW ALIG ] 08/06/07 $[ 4,710,809 $ 0 0 501,963
4482 005 000 11307 NMENT [ Im TBD $ 4,525,860 150  $ 0
GILBERT-KEVIN (U2995) 406 444-6230 140 County: RICHLAND,WIBAUX [ | KM  TBD $] 2,526,689 $ 0 $ 0| 56% 0% 81% NA
Claim Status: [ Im
Project Mgr. Totals for :| [ 401 | SNYDER, AARON | . s__8a3risy [ 239
[ 9,352,711 §| 34,933 | 0 3 806,867|
Proj. Count: Project Mgr. Total Length: M 8| 8372,089 [ 230 | 225,362|
KM $[ 6,469,037 $| 8,337,159 $| 806,867 | 78%| 28%| 83w| 3.9%
Project Mgr.‘ 408 \ ’VACANT \ Work Phone: 233-3612 | Cell Phone: Email: \ drude@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 2-2(29)84 PRINCE, INC P[ 00002 [[E]  03/07/05 $ 1,915,392 60
BAKER - EAST COLD MILLING,PLANT MIX BIT.SUR 08/08/05 $ 1721130 % - 7,936 0o $ 191,539
4835 029 000 02205 FACING,SEAL & COVER & GUARDRAI Ml 08/09/06 $ 1,907,456 60 % 90,152
FRANK-JAMES (U2859) 406 345-8214 181 County: FALLON KM 09/06/07 $] 1,967,953 $ 1,974,560 $ 100,823 | 100% 89% 100% 4.6 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 132,219,690 [ 2,930
$[ 135,958,487 3| 622,816 | 36 $| 12,291,618
$[ 132,842,507 | 2,966 $| 3,363,834
$[ 108,729,583 $[ 137,571,734 $[ 11,967,457 | 79%[ 28%[ 83%[ 3.1%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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District 5 - Billings |

‘Project Mgr.‘ 501 ‘ ‘BERGEN, PERRY ‘ Work Phone: | 657-0259 | Cell Phone: Email: ‘ pebergen@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPHS 532-1(4)12 J &S CONSTRUCTION INC. s[ 00532 [[E]  09/06/02 $ 118,008 30
SLOPE FLATTENING-NORTH OF LAUR  SLOPE FLATTENING-NORTH OF LAUR 11/08/02 $[ 121638$ - 910 0o $ 11,801
3641 004 000 01602 EL Ml 05/19/03 $ 117,098 30 $ 53,544
KELLER-SCOTT (U4748) 406 994-1843 310 County: YELLOWSTONE KM 10/06/04 $| 131,743 $ 136,740 $ 54,696 | 96% 98%  40% 40.6 %
Claim Status: mI
IM 90-7(86)354 PRINCE INC 1100090 [ [E]  08/06/07 $ 6,224,396 120
SPRINGDALE INTCH - EAST REHAB 3 STRUCTURES ON INTERSTA TBD $[ 7,266,236 $ 0 0o $ 838,426
5173 086 000 02707 TERT 90 MI TBD $ 6,224,396 120 0
NEVILLE-GARY (U6481) 406 657-0232 151 County: SWEET GRASS KM TBD $[  6224% 0 0 1% 0% N/A N/A
Claim Status: M
STPP 78-2(10)37 WICKENS CONSTRUCTION, INC. P[ 00078 [[E]  10/03/05 $ 14,275,836 300
COLUMBUS - SOUTH GRADE,GRAVEL,CEMENT TREATED BA 12/12/05 $[ 13,538,547 $ 791,931 23 1,713,100
0920 010 000 02905 SE,PLANT MIX SURFACING,SEAL & [ sg M TBD $ 15,067,768 323 1,453,514
BENTE-FREDRICK (U0547) 406 444-7634 140 County: STILLWATER KM TBD $[ 15,124,797 $ 15,630,073 1,775,729 | 97% 82%  81% 9.6 %
Claim Status: 44 M
Project Mgr. Totals for :| [ 501 | BERGEN, PERRY | 20618240 [ 459
$[ 20,926,421 $| 791,021 [ 23 9 2,563,327
Proj. Count: Project Mgr. Total Length: Mi $[ 21,409,262 | 473 1,507,058
KM $[ 15,318,782 $[ 21,991,209 $| 2,668,851 | 70%| 56%[ 58%| 9.8%
Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(24)17 CENTURY COMPANIES INC [ ] 03/06/06 $ 2,394,265 45
MELVILLE-N & S PLANT MIX OVERLAY,SEAL & COVER [ ] 08/10/06 $[ 2272184 $ - 5380 0o 3 239,426
5187 024 000 01206 & BRIDGE REVISIONS [ Iwm 101107 $ 2,388,886 45 % 183,338
NELSON-RODNEY (U6449) 406 657-0229 181 County: SWEET GRASS [ ]km TBD $] 2448245 $ 2,521,727 $ 257,946 | 97% 71% 156% 7.5 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 ‘ ‘DYEKMAN JEFF ‘ Work Phone: @ Cell Phone: Email: ‘ jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

BR 532-1(13)14 STILLWATER EXCAVATING s[ 00532 [[E]  11/09/07 $ 259,988 30

BIG DITCH-9 KM WEST OF BILLING REPLACE BRIDGE WITH CULVERT TBD s 323148 $ 0 0 43,775

4884 013 000 01B07 ] TBD $ 259,988 30 0

NELSON-RODNEY (U6449) 406 657-0229 222 County: YELLOWSTONE KM  TBD s 2600 $ 0 0 1% 0% NA N/A
Claim Status: M

NH 14-4(23)125 RIVERSIDE CONTRACTING INC P 00014 | [E]  04/09/07 $ 1,088,652 45

RYEGATE - WEST COLD MILLING,OVERLAY 08/06/07 $[ 1,228,095 $ 0 0 120,743

5974 023 000 03307 Ml 09/28/07 $ 1,088,652 45 0

NEVILLE-GARY (U6481) 406 657-0232 181 County: GOLDEN VALLEY KM  TBD $[ 982,966 $ 0 0| 9% 0% 104% N/A
Claim Status: M

HSIP 0002(797) OMO CONSTRUCTION INC [ ] 12117007 $ 13,620 25

2003 - D5 - SIGNING & DELINEAT SIGNING & DELINEATION [ ] TBD $[ 14,866 $ 0 0 1,362

5859 797 000 04C07 [ Im TBD $ 13,620 25 0

PETERSON-ROY (U1791) 406 444-1280 411 County: BIGHORN,CARBON [ | KM  TBD $f 0Js 0 0 0% 0% NIA N/A
Claim Status: [ Im

NH 0002(754) J T LGROUP INC - BILLINGS [ ] 11/13/06 $ 645,680 90

MAIN ST & 1ST AVE - ROUNDUP MILLING,PMS,ADA CORNERS [ ] 04/23/07 $[ 781,351 $ 0 0 77,482

5180 754 000 05B06 [ ]wm 110807 $ 645,680 90 13,197

NEVILLE-GARY (U6481) 406 657-0232 181 County: MUSSELSHELL [ Jkm TBD $ 611,736 $ 0 0| 95% 17%  46% 22 %
Claim Status: [ Iwm

NH 53-2(8)46 RIVERSIDE CONTRACTING INC P[ 00053 [ [E]  12/18/06 $ 1,127,909 90

MAIN STREET - LAVINA GRADE,GRAVEL,PMS,CURB,GUTTER,S 04/09/07 $[ 1,331,190 $ 0 0 169,186

3924 008 000 05C06 IDEWALK M TBD $ 1,127,909 90 34,767

NEVILLE-GARY (U6481) 406 657-0232 140 County: GOLDEN VALLEY KM TBD $[ 1165348 $ 1,290,231 296,753 | 90% 12% 111% 3 %
Claim Status: M

STPP 14-4(21)146 CENTURY COMPANIES INC [ ] 12/12/05 $ 1,581,198 45

LAVINA - EAST COLD MILLING,PMBS,SEAL & COVER [ ] 09/05/06 $[ 1,749,696 $ - 56,387 0 158,120

5185 021 000 12C05 ,PAVEMENT MARKINGS [ ]wm  o7mor7 $ 1524811 45 113,967

NELSON-RODNEY (U6449) 406 657-0229 181 County: GOLDENVALLEYMI[ KM  TBD $] 1575413 % 1,616,843 161,684 | 97% 70% 129% 7.2 %
Claim Status: [ Im

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 502 HDYEKMAN JEFF

‘Work Phone: 657-0267 Cell Phone: | 670-4062 Email:‘

jdyekman@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Project Mgr. Totals for :| [ 502 | DYEKMAN JEFF | . s ziuugd | sn
| 7700532 $| - 61,767| | 0 3 810,094
A Project Mgr. Total Length: Mi 3| 7,049548 | 370 9 345,269
KM $[ 6,786,308 $| 7,436,741 $| 959,745/ | 91u| 36%| 89%| 5.1%
Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH-IM 0002(575) MARTIN CONSTRUCTION INC - ND [ ] 10/20/06 $ 2,665,428 90
D5/D4 - CULVERTS D5/D4 CULVERTS RREPLACEMENTS [ ] 03/21/07 $[ 1,960,375 $ 0 0o 3 399,814
4371 575 000 01806 [ Iwm TBD $ 2,665,428 90 27,214
LLOYD-MIKI (U0413) 406 444-9200 141 County: FERGUS [ ]Jkm TBD $[ 2101529 $ 3,300,251 555,680 | 64% 5% 166% 1.3 %
Claim Status: [ Iwm
NH 57-5(27)159 CENTURY COMPANIES, INC. P[ 00057 [[E]  04/29/04 $ 2,001,308 120
MOSBY REST AREA STRUCTURE,WATER SUPPLY,ELECTRI 06/14/04 $[ 2,153,988 $ 195,154 18 300,196
2013 027 000 02404 CAL,SEWER,IRRIGATION,LANDSCAPI [ dwm  1017/07 $ 2,196,462 138 273,881
CONWAY-TIM (U1589) 406 444-7292 111 County: GARFIELD [ dkvm TBD $[ 2230375 $ 2,302,884 320681 | 97% 85% 109% 12.3 %
Claim Status: MI
NH 61-3(23)45 CENTURY COMPANIES INC P] 00061 [[E]  03/06/06 $ 1,626,636 30
GRASS RANGE - NORTH OVERLAY & CRACKSEALING 09/27/06 $[ 1,708,460 $ 0 0o $ 211,463
4846 023 000 03206 Ml 10/08/07 $ 1,626,636 30 105,117
DAHLKE-RYAN (U4059) 406 444-6226 180 County: FERGUS KM  TBD $[ 1812957 $ 1,850,665 211463 | 98% 50% 120% 58 %
Claim Status: M
NH 57-5(30)159 SIERRA ROCK AND DIRT, INC. P[ 00057 [[E]  11/15/04 $ 469,286 60
CULVERTS-MOSBY EAST CULVERT REPLACEMENT 06/16/05 $[ 419804 $ 113,211 23 61,007
4728 030 000 05804 Ml 05/11/06 $ 582,497 83 152,366
STUDT-MARK (U8724) 406 444-9191 141 County: GARFIELD KM TBD $] 610,639 $ 610,637 153,637 | 100% 99%  93% 25 %
Claim Status: MI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
HSIP 7104(2) WESTERN TRAFFIC CONTROL INC uJo7104 [ [E]  05/07/07 $ 24,009 30
2003-SIGNING-LEWISTOWN SIGNING 08/17/07 $[  33651% 0 0 3,997
5869 002 000 07407 Ml 09/11/07 $ 24,009 30 0
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM TBD $[ 27583 % 0 0|115% 0% 100% N/A
Claim Status: R
HSIP 57-3(41)86 WESTERN TRAFFIC CONTROL INC P 00057 [[E]  05/07/07 $ 23,005 30
SF069-DELINEATORS-E OF LEWISTO DELINEATORS 08/17/07 $[ 391273 0 0 3,824
6065 041 000 07407 Ml 09/11/07 $ 23,005 30 0
PETERSON-ROY (U1791) 406 444-1280 411 County: FERGUS KM  TBD $[ 158733 25,495 10,825 | 62% 0% 100% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 07407 ‘ sl arog [
s 72,773 | 9] o0 [ 0d 9 7,821
Proj. Count: N 0 [ 39§ J
$| 43,459 $| 49,504 3| 14,822 | 88%| Qdw[ 100%| 0 4
STPS 239-1(3)0 WICKENS CONSTRUCTION INC s[ 00239 [[E]  02/04/08 $  6,995551 160
HOBSON - UTICA GRADE,GRAVEL & PMS,SEAL & COVE [ @ TBD $[ 6,927,150 $ 0 0 943,109
4485 003 000 07B06 R M TBD $ 6,995,551 160 0
BENTE-FREDRICK (U0547) 406 444-7634 160 County: JUDITH BASIN KM  TBD s 0Js 0 0 0% 0% NI/A N/A
Claim Status: M
STPP 43-1(29)0 CENTURY COMPANIES INC P[ 00043 [[E]  04/09/07 $ 871,833 75
LEWISTOWN - NORTH MILL,OVERLAY,ADA CORNERS 06/04/07 $] 874428 $ 0 0 115,920
5975 029 000 09207 Ml 09/14/07 $ 871,833 75 0
NELSON-RODNEY (U6449) 406 657-0229 181 County: FERGUS KM TBD $[ 925693 $ 1,054,343 115920 | 88% 0%  93% N/A
Claim Status: M
STPS 426-2(10)19 CENTURY COMPANIES INC S[ 00426 [[E]  04/09/07 $ 1,055,657 75
JCT US 191 - WEST MILL,OVERLAY,ADA CORNERS 06/04/07 $[ 1,035,587 $ 0 0 140,614
5976 010 000 09207 Ml 09/14/07 $ 1,055,657 75 0
NYE-JOSEPH (U0269) 406 444-6231 181 County: FERGUS KM TBD $[ 1103404 $ 1,233,501 80,000 | 89% 0%  93% N/A
Claim Status: M
Contract Totals for : ‘ ‘ 09207 ‘ sl_Lozr490 [ 79
$[ 1,910,015 | $] q | q 3 256,534
Proj. Count: $[ 19274900 [ 79 8| 0
$[ 2,029,007 $| 2,287,844 $| 195,920/ | 89%| Jw| 93w 0 U

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 07- FEB- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 59 of 67
| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 506 ‘ ‘KOSKI TOM ‘ Work Phone: @ Cell Phone: S Email: ‘ tkoski@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
NH 61-1(14)22 CENTURY COMPANIES INC [ ] 12/18/06 $ 1,820,257 45
FLATWILLOW CREEK -N & S MILL,PMS OVERLAY,SEAL & COVER, [ ] 08/28/07 $[ 2,028,762 $ 0 0o $ 182,026
5973 014 000 10C06 [ Iwm TBD $ 1,820,257 45 3 1,980
DAHLKE-RYAN (U4059) 406 444-6226 181 County: FERGUS,PETROLEL[ | KM  TBD $[ 1,592,680 $ 0 0| 87% 1% 9B% .1 %
Claim Status: [ Iwm
MT 236-1(10)44 M K WEEDEN CONSTRUCTION, INC. [ ] 05/26/05 $ 2832553 120
CLAGETT HILL GRADING & GRAVEL SURFACING [ ] 08/15/05 $[ 4618448 $ 1,109,332 80 $ 283,255
3176 010 000 16405 [ ]wm  osro07 $ 3,941,885 200 643,559
BENTE-FREDRICK (U0547) 406 444-7634 120 County: FERGUS [ ]km TBD $] 4118479 $ 4,035,660 696,385 | 102% 92%  93% 15.6 %
Claim Status: [ Im
Project Mgr. Totals for : ‘ ‘ 506 ‘ ‘KOSKI TOM ‘ . 20385529 [ 739
[ 21,799,775 $| 1,417,607 [ 121 9 2,645,225
Proj. Count: Project Mgr. Total Length: MI $[ 21,803,220 [ 851 g 1,204,117
KM $[ 14,539,194 $[ 23,253,253 $| 3,273,723 | 63%[ 37%| 87w| 83%
Project Mgr.‘ 509 \ ‘LEMMON/COLUMBUS \ Work Phone: | 322-9061 | Cell Phone: Email: \ mlemmon@mt.gov \
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length Z:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. CE. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 45-1(17)8 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 8,801,013 180
13 KM NORTH OF BIG TIMBER - NO GRADING,CEMENT TREATED BASE,PL [ 3§ 03/29/04 $[ 8409892 $ 1,349,853 29 % 880,101
1300 017 000 02903 ANT MIX SURFACING,PERSTRESSED Ml 11/18/05 $ 10,150,866 209 1,145,784
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS KM 06/19/07 $[ 10,254,430 $ 10,291,513 1,129,237 | 100% 101%  91% 11.2 %
Claim Status: M
STPP 45-1(21)4 M A DEATLEY CONSTRUCTION P[ 00045 [[E]  02/09/04 $ 103,822 180
SWAMP CREEK APPROACH - 6 KM NO  GRADING,GRAVEL & SURFACING OF 03/29/04 $[ 102584 $ 8,000 0o 3 10,382
4606 021 000 02903 APPROACH ROAD,PARKING AREA,GUA [ dm  11/18/05 $ 111,822 180 14,993
NEVILLE-GARY (U6481) 406 657-0232 140 County: SWEET GRASS [ OgKM 06/19/07 $[ 103,097 $ 106,159 40,340 | 97% 37% 106% 145 %
Claim Status: M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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| CONSTRUCTI ON REPORT | MCVBR009
District 5 - Billings |
‘Project Mgr.‘ 509 ‘ ‘LEMMON/COLUMBUS ‘ Work Phone: @ Cell Phone: S Email: ‘ mlemmon@mt.gov
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
Contract Totals for : ‘ ‘ 02903 s 8904835 | 189
$[ 8512476 ]$[ 1,357,853 [ 29 ¢ 890,483
Proj. Count: $[ 10,262,688 | 209 8| 1,160,777
$[ 10,357,527 $| 10,397,672 $[ 1,169,577 | 100%[ 99%| 91%[ 11.2 ¢4
Project Mgr. Totals for :| [ 509 | LEMMON/COLUMBUS | . oL_Bevae [
[ 8512476 $| 1,357,853 [ 29 ¢ 890,483
Proj. Count: Project Mgr. Total Length: M $[_ 10,262,688 [ 209 1,160,777
KM $[ 10,357,527 $| 10,397,672 $| 1,169,577 | 1001%| 99%|  91%| 11.2%
Project Mgr.‘ 505 ‘ ‘MUHLBEIER, JAY ‘ Work Phone: @ Cell Phone: Email: ‘ jmuhlbeier@mt.gov ‘
Project Id Contractor Name System|Route|Ind Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length '|\<A|:/| Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR 384-1(12)0 MORGEN AND OSWOOD CONSTRUCTION ~ [S] 00384 | [E]  12/12/05 $ 5781911 180
BIGHORN RIVER - HARDIN 180METER COMPOSITE STL & CONCR 03/03/06 $[ 4764819 $ 5,152 0 867,287
3995 012 000 04C03 ETE GIRDER STRUCTURE,GRADING,G [ dmwm 101007 $ 5,787,063 180 351,079
BENTE-FREDRICK (U0547) 406 444-7634 221 County: BIG HORN [ dkvm TBD $[ 5742387 $ 0 0| 99% 40%  97% 6.1 %
Claim Status: M
NH 37-1(29)19 RIVERSIDE CONTRACTING INC P[ 00037 [[E]  05/08/06 $ 1,117,267 90
WEST OF BUSBY - WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $[ 1,108,867 $ 0 0 122,899
4844 029 000 05206 ,G'RAIL,PVMT MARKINGS Ml 09/15/07 $ 1,117,267 90 20,996
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW! KM TBD $[ 1101883 $ 1,227,146 122,899 | 97% 17%  77% 1.8 %
Claim Status: M
NH 37-1(34)22 RIVERSIDE CONTRACTING INC P[ 00037 [[E]  05/08/06 $ 1,496,781 90
BUSBY - EAST & WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $[ 1,462,479 $ 0 0 164,646
4844 034 000 05206 ,G'RAIL,PVMT MARKINGS Ml 09/15/07 $ 1,496,781 0 % 22,736
181 County: BIG HORN,YELLOW:! KM  TBD $]  1,711990 $ 1,750,000 $ 96,251 | 98% 24%  77% 13 %
Claim Status: M

* Total CN/CE, Including

Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 505 \ ‘MUHLBEIER, JAY

‘Work Phone: 665-2774 Cell Phone: | 670-7889 Email:‘

jmuhlbeier@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPS 416-1(12)9 RIVERSIDE CONTRACTING INC S| 00416 | [E]  05/08/06 $ 748,916 90
JCT. SEC-418-WEST OVERLAY,GUARDRAIL,SEAL & COVER 06/26/06 $ 722418 $ 0 0o s 89,870
5746 012 000 05206 ,G'RAIL,PVMT MARKINGS [ .008 MI  09/15/07 $ 748,916 90 $ 32,234
NELSON-RODNEY (U6449) 406 657-0229 181 County: BIG HORN,YELLOW! KM  TBD s 822,064 $ 840,020 89,870 | 98% 36%  77% 3.9 %
Claim Status: MI
Contract Totals for : ‘ ‘ 05206 ‘ s|_3362964 [ o
$[ 3,293,760 | $] aq | q 3 377,415
Proj. Count: $[ 3362964 [ 90 8 75,966
$[ 3725937 $| 3,817,164 $| 309,020 | 98%| 259%| 77%[ 2 ¥
IM 90-9(99)509 RIVERSIDE CONTRACTING INC 1100090 [ [E]  05/07/07 $ 57218982 60
CROW AGENCY - GARRYOWEN CLD MILLING,PMS OVERLAY,SEAL & 08/01/07 $[ 4,339,329 $ 0 0o $ 520,953
5176 099 000 06407 COVER MI TBD $ 5218982 60 $ 0
NELSON-RODNEY (U6449) 406 657-0229 160 County: BIG HORN KM TBD $[ 4,756,985 $ 0 0| 91% 0% 113% N/A
Claim Status: M
IM 94-2(31)67 PRINCE INC 1100094 [[E]  03/06/06 $ 3,934,733 45
HYSHAM INTCH-EAST COLD MILLING,PMBS,GUARDRAIL & [ &7 07/28/06 $[ 4627716 $ 216,535 0o 3 393,473
5498 031 000 07A05 STRIPING Ml 08/16/07 $ 4,151,267 45 % 166,284
NELSON-RODNEY (U6449) 406 657-0229 180 County: TREASURE KM TBD $[ 4079653 $ 4,170,900 182,541 | 98% 91%  11% 4.1 %
Claim Status: MI
Project Mgr. Totals for :| [ 505 | MUHLBEIER, JAY | 18208500 [ 379
$[ 17,025,624 $| 221,687 | 0 3 2,159,124
Proj. Count: [ 6 ] Project Mgr. Total Length: M $[_ 18520276 [ 375 g 593,329
KM $[ 18,304,962 $| 18,988,959 $| 1,879,801 | 96%| 32%[ 85%[ 3.2%
Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: @ Cell Phone: Email: ‘ prieger@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord. Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :\(A,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs CN. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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MCVSR009

‘Project Mgr.‘ 507 ‘ ‘RIEGER, PAUL ‘ Work Phone: | 657-0264 | Cell Phone: Email: ‘ prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

IM-STPHS 90-8(154)433 SLETTEN CONSTRUCTION COMPANY 1] 00090 [ [E]  06/05/06 $ 3,680,245 0

WEST LAUREL INTERCHANGE BRIDGE DECK REHAB,WIDENING,PMS 06/19/06 $[ 3,686,903 $ 14,309 2 % 653,940

4444 154 000 01506 APPROACH WORK [ dMm 092907 $ 3,694,554 2 % 182,057

OLSEN-JEFF (U6628) 406 444-7610 230 County: YELLOWSTONE [ dkM  TBD $[ 3719,869 $ 0 0| 101% 28% NA 49 %
Claim Status: M

BR 9002(27) SLETTEN CONSTRUCTION CO X[ 81016 | [E]  08/18/05 $ 2,237,894 120

BNRR OVERPASS - TOLUCA BRIDGE REPLACEMENT & APPROACH 10/11/05 $[ 2,363,327 $ 0 0 335,684

3436 027 000 03705 ROAD WORK [ d M  o4/es/07 $ 2,237,804 120 283,277

OLSEN-JEFF (U6628) 406 444-7610 221 County: BIG HORN [ dkvm TBD $[ 2,104,361 $ 0 0| 98% 84%  99% 12.9 %
Claim Status: M

BR 9005(33) TOTAL ASPHALT REPAIR INC M[ 00171 [ [E]  12/18/06 $ 273,828 60

BEAR CR - BEARCREEK PIPE & APPROACHES 10/09/07 $[ 313340 $ 0 0o 3 41,074

4839 033 000 06C06 [ dm TBD $ 273,828 60 % 11,096

KELLER-SCOTT (U4748) 406 994-1843 223 County: CARBON [ dkv TBD 8 249571 $ PENDING $ PENDING 91% 27%  67% 4.4 %
Claim Status: MI

BR 9005(25) MORGEN & OSWOOD CONSTRUCTIONC ~ [X] 05307 | [E] ~ 02/05/07 $ 2,120,543 140

CLARKS FORK -FROMBERG APPROACH ROAD,PRESTRESSED CONC 04/09/07 $[ 2144301 $ 0 0 351,380

4243 025 000 08107 STRUCTURE M TBD $ 2,120,543 140 0

OLSEN-JEFF (U6628) 406 444-7610 220 County: CARBON KM  TBD $[ 1456732 $ 0 0| 69% 0%  97% NIA
Claim Status: M

MT (008) COP CONSTRUCTION L.L.C. P 00028 [[E]  09/02/03 $ 496,721 0

SLIDE REPAIR - BEARTOOTH PASS DIGOUTS,GRAVEL,PCCP & PLANT MI 10/16/03 $[ 1,084,158 $ 0 0 59,607

4374 008 000 08803 X BITUMINOUS SURFACING Ml 05/27/04 $ 496,721 0 68,364

NEVILLE-GARY (U6481) 406 657-0232 140 County: CARBON 274 KM 00/27/04 $[ 441188 $ 0 0| 89% 115% N/A 155 %
Claim Status: MI

BR 81-1(11)34 WICKENS CONSTRUCTION INC P 00081 | [E]  06/05/07 $ 2,238,122 120

WARM SPRING CREEK-20 KM SW HIL ~ BRIDGE,APPROACHES 07/10/07 $[ 2,731,673 $ 0 0 516,985

4693 011 000 09507 [ adm TBD $ 2,238,122 120 0

OLSEN-JEFF (U6628) 406 444-7610 221 County: FERGUS [ dKM TBD $] 1,492,441 $ 0 0| 67% 0% 77% N/A
Claim Status: 33. M

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 507 \ ‘RIEGER, PAUL

‘Work Phone: 657-0264 Cell Phone: | 670-3735 Email:‘

prieger@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
AR 5102042(1) DIAMOND CONSTRUCTION, INC. | | 06/07/02 $ 78,489 30
BRIDGE REPAIR - MOSSMAIN INT BRIDGE REPAIR-MOSSMAIN INT. [ d 07/08/02 $[ 59,013 $ 4,000 0o $ 11,773
4961 001 000 17502 [ dmMm  0816/02 $ 82,489 30 $ 0
999 County: YELLOWSTONE [ dKM 1011002 $[ 79078 $ 0 0| 101% 0% 50% NIA
Claim Status: [ dwm
Project Mgr. Totals for :| [ 507 | RIEGER, PAUL | sl 11125847 | 479
$[ 12,382,715 $] 18,309 | 2 3§ 1,970,443
RIOJCOUNT: Project Mgr. Total Length: MI $[ 11,144,150 472 3 544,794
KM $[ 9,633,240 $| 11,125,842 $| 1,970,443 | 87%| 28%| 83%| 5.7%
Project Mgr.‘ 504 ‘ ‘SANDINE DON ‘ Work Phone: 446-1728 | Cell Phone: Email: ‘ dsandine@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
STPP 72-1(8)0 RIVERSIDE CONTRACTING INC P[oo072 [[E]  11/13/06 $ 12,515,352 240
WYOMING LINE - BELFRY GRADING,GRAVEL,PMS OVERLAY,DRA [ d 01/23/07 $[ 12,141,413 $ 47,022 1 $ 1,001,228
4065 008 000 04506 INAGE,GUARD RAIL M TBD $ 12,562,373 241 139,687
DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD $[ 12,709,770 $ 13,828,380 1,081,702 | 92% 13%  73% 11 %
Claim Status: MI
STPP 78-1(13)6 RIVERSIDE CONTRACTING INC P[ 00078 [[E]  04/10/06 $ 1,701,921 45
NW OF RED LODGE-NW PMS OVERLAY,SEAL & COVER,REVIS 08/28/06 $[ 1,762,581 $ 152,427 6 % 170,192
5501 013 000 11206 E BR.RAIL Ml 08/10/07 $ 1,854,348 51 129,445
DAHLKE-RYAN (U4059) 406 444-6226 181 County: CARBON KM TBD $]  1,923997 $ 1,946,738 170,192 | 99% 76%  76% 6.7 %
Claim Status: M
Project Mgr. Totals for :| [ 504 | SANDINE DON | . 14217279 [ 289
[ 13,903,994 $| 199,449 | 7§ 1,171,420
Proj. Count: Project Mgr. Total Length: M $[ 14416720 [ 292 g 269,132
KM $[ 14,633,767 $| 15,775,118 $ 1,251,894 | 93%| 21w 74%[ 1.8%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES

Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.

UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.

Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost

HSIP 56(65) COLSTRIP ELECTRIC INC [E]  os/07/07 $ 125,990 70

2002-ELECTRICAL-W OF BILLINGS ELECTRICAL & SIGNING [ ] 06/25/07 $[ 161,653 $ 0 0 20,960

5391 065 000 01407 [ Iwm 120707 $ 125,990 70 0

PETERSON-ROY (U1791) 406 444-1280 411 County: YELLOWSTONE [ kM  TBD $[ 110651 $ 0 0| 8% 0% 99% NA
Claim Status: [ Iwm

HSIP 78-1(10)5 MONTANA CIVIL CONTRACTORS INC Pl 00078 [[E]  11/09/07 $ 668,417 75

2000-SFTY IMP-8 KM NW RED LODG GRADE,GRAVEL,PMS OVERLAY,FENCI TBD $[ 803189 $ 0 0 75,030

4720 010 000 03B07 NG,CULVERTS [ 4w TBD $ 668,417 75 0

DAHLKE-RYAN (U4059) 406 444-6226 140 County: CARBON KM TBD ${  6684% 0 0 1% 0% N/A N/A
Claim Status: M

HSIP 48245(3) PAVEMENT MAINTENANCE SOLUTIONS [ ] os/07/07 $ 203,391 60

2002 - GUARDRAIL - E OF COLUMB SEAL & COVER AND GUARDRAIL ] 06/11/07 $[ 238890 $ 0 0 22,558

5392 003 000 04407 [ Im TBD $ 203,391 60 0

STUDT-MARK (U8724) 406 444-9191 310 County: STILLWATER,\YELLC[ KM  TBD $[ 170,765 $ 0 0| 8% 0% 105% N/A
Claim Status: [ Im

IM 94-1(74)0 PAVEMENT MAINTENANCE SOLUTIONS 1] 00094 [[E]  05/07/07 $ 856,614 60

PINEHILL INTERCHANGE - EAST SEAL & COVER AND GUARDRAIL [ 4 06/11/07 $[ 910447 $ 0 0 95,007

5972 074 000 04407 M TBD $ 856,614 60 0

NELSON-RODNEY (U6449) 406 657-0229 181 County: STILLWATER,YELLC KM  TBD $[ 783425 $ 0 0| 91% 0% 105% NI/A
Claim Status: MI

Contract Totals for : ‘ ‘ 04407 ‘ s|_1.060.009 6

$[ 1,149,332 | $| q | 0 3 117,565
Proj. Count: s[ 1060008 | 60 §| 9
$| 954,190 $| 1,060,005 $| 117,565/ | 90%| 0% 105%| 0 U

SFCX-STPHS 56(54) EMPIRE SAND AND GRAVEL COMPANY x| 56788 | [E]  08/30/04 $ 3,630,714 120

SAFETY IMPROVEMENTS - OLD US 3 GRADE,GRAVEL,DRNG,IRR STR,BRG 02/03/05 $[ 4,264,852 $ 344,338 87 399,379

4443 054 000 06404 RPL,PL MIX SURF,GRDRL,SIGN,PV Ml 01/10/07 $ 3,975,053 207 879,993

THOLT-ROBERT (U8927) 406 444-6256 310 County: YELLOWSTONE KM TBD $[ 4241,695 $ 4,339,085 928307 | 98% 95% 105% 20.7 %
Claim Status: mI

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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‘Project Mgr.‘ 508 \ ‘SHUPAK,TOM

‘Work Phone: 657-0271 Cell Phone: | 670-4054 Email:‘

tshupak@mt.gov

Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
BR-IM 1010(2) SLETTEN CONSTRUCTION COMPANY U] 01010 | [E]  04/10/06 $ 12,386,373 425
WEST BILLINGS-KING AVE BRIDGES GRADE,GRAVEL SURFACING,PMS,SEA 06/16/06 $[ 10,141,489 $ 0 -50 $ 1,857,956
1050 002 000 08306 L & COVER,STRUCTURES M TBD $ 12,386,373 375 $ 419,731
DALSOGLIO-MICHAEL (U1921) 406 444-6250 221 County: YELLOWSTONE KM TBD $[ 11,747,925 $ 13,424,271 2,037,493 | 88% 21%  89% 36 %

Claim Status: M
Project Mgr. Totals for :| [ 508 | SHUPAK,TOM | 17871409 [ 750

$[ 16,520,515 $] 344338 | 37 9 2,470,890
Proj. Count: [ 6 ] Project Mgr. Total Length: MI $[ 18215838 [ 787 9 1,299,724
KM $[ 17,061,145 $| 19,617,718 $| 3,179,355 | 87%| 4lw[  87%| 7.6%

Project Mgr.‘ 510 ‘ ‘UNASSIGNED ‘ Work Phone: - Cell Phone: Email: ‘ cfavero@mt.gov ‘
Project Id Contractor Name System|Route|lnd Award Date | Engineer Award Amt. Days PERCENTAGES
Project Description Work Description Beg Ref. Work Begin | Estimate Chng. Ord.  Contract Prog. C.E.
UPN Number Contract No. Work Description (cont.) Length :XI,:A Work Comp. | Cont. Total Amt. Chng. Ord. C.E. Costs C.N. C.E. Time C.E.
Design Engineer/Phone No. Work Type End Ref. Final Accpt. | Paymts. Mod. C.N. * Total. Cont. Mod.C.E. * | Used Used Used Cost
SMP 0599(02) PURCELL CONSTRUCTION | | o713/01 $ 74,988 0
BILLINGS DISTRICT -CRUSH AND S CRUSHING & STOCKPILING [ d 08/20/01 $[ 125,063 $ 0 0o $ 7,499
4731 002 000 10601 [ dm  1018/01 $ 74,988 0o 3 0

999 County: CARBON [ g KM 010702 $[ 75087 $ 0 0| 100% 0% NA N/A

Claim Status: [ dwm

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




| 07- FEB- 08 | [ MONTANA DEPARTMENT OF TRANSPORTATI ON | Page 66 of 67
| CONSTRUCTI ON REPORT | MCMSR009
District 5 - Billings |
District Totals: Engineer Award Amt. Days PERCENTAGES
; Estimate Chng. Ord. Contract Prog. CE
Proj. Count: District Total Length: M X ’
KM Cont. Total Amt. Chng. Ord. CE Costs CN. CE. Time CE.
Pymts. Mod. C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$[ 118,608,103 [ 3,610
$[ 118,897,115 | 4288587 | 219 $| 14,688,509
$[ 122,896,690 | 3,829 $ 6,924,200
$[ 106,710,007 $[ 128,661,500 $| 16,360,888 | 83%[ 43%w[ 82%[ 6.5%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




[07- FEB- 08 | [ VONTANA DEPARTMENT OF TRANSPORTATI ON | Page 67 of 67

| CONSTRUCTI ON REPORT | MCMSR009
Statewide Totals: Engineer  Award Amt. = Days PERCENTAGES
Estimate Chng. Ord. Cont. Days Prog. CE
- SR State Total Length: 923.412 bl e Total Amt Chng. Ord EELE e C.N. C.E. Time C.E.
KM Pymts. Mod.C.N. * Total. Cont. Mod.CE * | Used Used Used Cost
$| 742,693,249 [ 17,329
$[ 750,779,034 $| 16,719,375 [ 679 $[ 77,197,515
$[ 759,412,629 [ 18,008 $[ 35,155,117
$[ 650,703,283 $| 783,650,350 $| 82,178,781 | 83%| 43%[ 80%| 54%

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries




